

Meeting notes Sprint 22

Date

12 Aug 2022

Attendees

- [Kofoworola Edmonds](#)
- [user-415ff](#)
- [Virginie Coste](#)
- [Ousseina Kadri Dodo](#)
- [user-e948c](#)
- [Laressa MORETTI](#)
- [user-2043d](#)
- [GRAND-CLEMENT-EXT, Nicolas](#)

Goals

- To know what individual squad members worked on yesterday, what they are working on today and what impediments /blocker that might impede them from getting their work done.

Discussion items

Sprint 22 Day 1	Item	Who	Notes
French Holiday	DSU	Viginie	
		Pierre	
		Laressa	
		Soulay manou	
		Nicolas	
		Gustavo	
		Ousseina	

Sprint 22 Day 2	Item	Who	Notes
	DSU	Viginie	The PM Testing campaign is not done so that affected my testing Prepared testing part for energy to retrieve some data
		Pierre	Testing a group of activiteis that were supposed to be transported and still waiting on Laressa. After this, will run testing phase Roll out TS- Wrap up workshop and relaunch topic for next workshop for next week for when Nico is back
		Laressa	Did not join meeting
		Soulaymanou	OOO
		Nicolas	OOO
		Gustavo	OOO
		Ousseina	Finished all task assigned and took a task from the backlog which is for the logistic query (data quality part) - FLICM 230
		Christophe	Write functional design for FLICM 612 Got the user requirement approved by Novecare, still some modification to be made

Sprint 22 Day 3	Item	Who	Notes
-----------------	------	-----	-------

	DSU	Christophe	Did not attend meeting
	DSU	Gustavo	OOO
		Laressa	Reloaded the Manufacturing query The 3 changes from Nicolas has gone to WBV will be moved to prod, fixed the auth issue Working to integrate Noveware energy, still in dev
		Nicolas	OOO
		Ousseina	Data quality subject for the logistics
		Pierre	Working on the doc for the rollout Ts- price determination part. Trying to formalize the diff option as we have not decided what to be done
		Soulaymanou	OOO
		Viginie	Made a Review with Nicola on the buy and sell and re-adapt the testing file Discussed with Chalotte in transparency Did documentation for Noveware

Sprint 22 Day 4	Item	Who	Notes
	DSU		Needs access to ZSD-ICM WP1 which V was able to grant Needs to know the master source between the project hierachy table and needs to reach out to source Sales review query work from NG might help
		Gustavo	OOO
		Laressa	Group of activity was moved to WVB Needs to understand how the data is being loaded as it does not load all the historical data of the month. NG Request the transport to prod but not the reload Virginie prepared the data and would load the data for validation after it's completed The development to integrate energy noveware
		Nicolas	OOO
		Ousseina	OOO
		Pierre	Started the specification for the new epic which is 391- to add a new column with the last invoice price beside the size determination rules. working with Sarah from Transparency
		Soulaymanou	OOO
		Viginie	Saved the parameters to take into account the buy and sell product and advices Laressa to load tomorrow as she still needs to work on it

Sprint 22 Day 5	Item	Who	Notes
	DSU	Christophe	Challenges in understanding the "Manufacturing plant" column in SAP to identify where the material is manufactured to understand this info for energy forecast. Will be reaching out to SME's that can help
		Gustavo	OOO
		Laressa	Did not attend meeting
		Nicolas	OOO
		Ousseina	OOO
		Pierre	Had a meeting with Sarah in transparency. Not sure of the new column to add yet as it may be duplicated to add a new column for the "last invoice price" as it's already in the 1st column
		Soulaymanou	OOO
		Viginie	OOO

Sprint 22 Day 6	Item	Who	Notes
	DSU	Gustavo	-
		Laressa	-
		Nicolas	-
		Ousseina	-
		Pierre	OOO
		Soulaymanou	OOO
		Viginie	-

Sprint 22 Day 7	Item	Who	Notes
	DSU	Gustavo	
		Laressa	
		Nicolas	OOO
		Ousseina	
		Pierre	
		Soulaymanou	OOO
		Viginie	

Sprint 22 Day 8	Item	Who	Notes
	DSU	Gustavo	Had suggestions on how we can work to integrate Jira to work for us as a team
		Laressa	Finished the dev of the energy novecare to integrate Cannot use WVP to test because of the missing data
		Nicolas	OOO
		Ousseina	OOO
		Pierre	Uploaded the Jira with the correct status of each user story assigned and differentiated between the colums from Under dev to int testing
		Soulaymanou	Needs to synchronize together with Laressa. Suggestions to involve Pierre and Christophe o
		Viginie	Uodated Jira as task is worked on and aligning with Laressa on the Buy and sell energy Novecare

Sprint 22 Day 9	Item	Who	Notes
	DSU	Gustavo	OOO
		Laressa	Not present for meeting
		Nicolas	OOO
		Ousseina	OOO
		Pierre	Suggested that the Dynasys group of activity in itegration testing to be moved to Sprint 23
		Soulaymanou	Laressa and Soleymanou to synchronize on time zones to work on the energy issue
		Viginie	Virginie to work with Souleymanou to complete issue before vac Validated the buy and sell with GBU and was delivered Delivered many elements for Novecare and weekly loading, they are aligned with the fact that we need to wait

Sprint 22 Day 10	Item	Who	Notes
------------------	------	-----	-------

	DSU	Gustavo	OOO
		Laressa	
		Nicolas	
		Ousseina	
		Pierre	OOO
		Soulaymanou	OOO
		Viginie	OOO

Action items

