


# PBE Sprint 21 Report

## Sprint Report

PBE Sprint 21 Report			
PBE Sprint 21 Report			
Date	19 Aug 2022		
Start	01 Aug 2022	End	16 Aug 2022
Sprint Goal (s)	<add the summary of the goal(s) and objective(s)>		
Completed Story Points	32		
Summary	<add a summary of the main focus in the sprint> for example, "In this sprint, the squad was primarily focused on": <ul style="list-style-type: none"> <li>Incorporating SpP enhancements for Sept run. Including recalculation of recommended price, displayed taxonomy, Split volume and Group adjustment tab and last stable price.</li> </ul>		
Comments	The had series of discussion with the business as we aimed to accelerate development. Outstanding stories developed but requiring validation includes Fix on Amodel, analysis on model results. All in all, mandatory features targeted for this sprint were completed.		



Status Report		* Issue added to sprint after start time			
Key	Summary	Issue Type	Priority	Status	Story Points (26 -- 32)
PBE-417 *	[WebApp] Recalculated recommendation not stored in database	Bug	Highest	CLOSED	-
PBE-536 *	[WebApp] UX: Update the recommendation panel	Story	Minor	READY FOR UAT	-
PBE-570 *	[WebApp] Update of the displayed taxonomy columns	Task	Medium	CLOSED	0
PBE-578	[Dashboard] Industrialize the volume adjustment tab	Task	Highest	CLOSED	8
PBE-589	Split Volume and Group volume adjustment	Story	High	CLOSED	5
PBE-591 *	Retrain all models	Story	Highest	CLOSED	5
PBE-592 *	update group volume adjustment	Story	Highest	CLOSED	- 3
PBE-600 *	Last stable Price : Change methodology	Story	Highest	CLOSED	3 - 1
PBE-603	Move the project in test with the help of Ops team when front-end structure is stabilized	Task	High	CLOSED	- 2
PBE-605	run campaign with July Data	Story	High	READY FOR UAT	1 - 3
PBE-606 *	Update Volume and features on last 12 months for every CPC	Story	High	CLOSED	- 1
PBE-610 *	[Industrialization] Round the data in measures instead of script	Task	Minor	CLOSED	1
PBE-611 *	[Industrialization] Use master data for measures and filter pane	Task	Minor	CLOSED	2
PBE-622 *	[Dashboard] Update WebApp URL	Task	Minor	CLOSED	1
PBE-627 *	[WebApp] Wrong CPC in the comparable set	Bug	Highest	CLOSED	-

Issues Not Completed							<a href="#">View in Issue Navigator</a>
Key	Summary	Issue Type	Priority	Status	Story Points (8 -- 27)		
PBE-447 *	[WebApp] - Add Median Price	Story	Medium	UNDER DEVELOPMENT	1		
PBE-533 *	[WebApp] UX: Modify selection lists	Story	Minor	UNDER DEVELOPMENT	-		
PBE-546 *	[WebApp] User Access: retrieve user's visible cpcs from salesforce	Story	Highest	FUNCTIONAL DESIGN	-		
PBE-552 *	Update R2 storage	Task	Low	UNDER DEVELOPMENT	2		
PBE-559 *	[WebApp] Allow CSV export of the recommendations	Story	High	PO TESTING	-		
PBE-587 *	Documentation to analyze model results	Story	High	PO TESTING	- -- 3		
PBE-601	[Dashboard] Add visualization to help SpP in analyzing the results	Task	High	PO TESTING	5		
PBE-602	Indirect sales file automation	Task	High	UNDER DEVELOPMENT	- -- 3		
PBE-608 *	[TAXONOMY] fix Amodel	Story	Highest	INT TESTING	- -- 13		
PBE-623 *	[WebApp] Update the recommendation panel - Follow up	Task	Minor	READY FOR DEVELOP...	-		

Issues completed outside of this sprint							<a href="#">View in Issue Navigator</a>
Key	Summary	Issue Type	Priority	Status	Story Points (13)		
PBE-245	Create SF output	Story	Medium	CLOSED	3		
PBE-490	[Dashboard] Add a link or integration of the WebApp	Task	Medium	CLOSED	2		
PBE-518	Q3 - Add correlation analysis between statistical significance and actual implementation (???)	Story	Minor	CLOSED	5		
PBE-558	Q3 - Use Currency / UoM conversion from budget File when not in Quotes	Story	Low	CLOSED	3		

Issues Removed From Sprint							<a href="#">View in Issue Navigator</a>
Key	Summary	Issue Type	Priority	Status	Story Points (19)		
PBE-484	[Dashboard] Add currencies as a dimension	Task	Low	UNQUALIFIED BACKLOG	3		
PBE-512	[To delete] Q3 - campaign impact according to volume forecast	Story	Medium	TECHNICAL DESIGN	5		
PBE-566 *	[Industrialization] Add step in scenario to clean logs	Task	Minor	READY FOR DEVELOP...	2		
PBE-568 *	[Industrialization] Schema propagation in scenario	Task	Minor	UNDER DEVELOPMENT	3		
PBE-580 *	Q3 - Share the perimeter with business	Story	Medium	UNQUALIFIED BACKLOG	3		
PBE-604	[Dashboard] Documentation	Task	Medium	UNQUALIFIED BACKLOG	3		