


Travel & Expenses Sprint Report 12

Sprint Report

On this page:


- [Sprint Report](#)
 - [Burndown Chart](#)
 - [Velocity Chart](#)
 - [Issues Status Report](#)

Date	16 Sept 2022		
Start	05 Sept 2022	End	16 Sept 2022
Sprint Goal (s)	<p>Wave 2 / Finalize scope</p> <p>Post-migration readiness (EDI validation in production)</p> <p>Plan Change Management activities for confirmed countries of Wave 2 (Canada / Mexico / Brazil / Australia / Peru)</p>		
Sprint report	Sprint 12		
Completed Story Points	34		
Summary	The main focus of the sprint was to get validation from Steerco (Steerco link here) on the Wave 2 scope and plan for the associated communication management plan activities.		
Comments	<p>Global deployment map (Focus on W1 & 2)</p>  <p>page 6 Global Cards Replacement</p>		

Burndown Chart



Velocity Chart



Issues Status Report

Completed Issues

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (34)
TE-281	As a Program Manager, I want to ensure testing readiness in order to sign off for the next phase	Story	Minor	DONE	5
TE-282	As a Program Manager, I want to prepare Wave 2 in order to ensure readiness (and a template) for the next waves	Story	Minor	DONE	8
TE-388	Validate with local controllers for cross-border cards cost behind bank transfers in USD to HSBC US	Task	Critical	DONE	3
TE-405	As a Program Manager, I want to prepare Wave 2 in order to ensure readiness for the wave	Story	Minor	DONE	13
TE-422	Gap analysis Wave 2.3 (including Cyle)	Task	Minor	DONE	-
TE-426	As a Communication Specialist, I want to produce a change/communication plan for Wave 2 in order provide visibility on ongoing and upcoming actions.	Story	Minor	DONE	5