

Pcard Sprint Report 14

Sprint Report

On this page:


- [Sprint Report](#)
 - [Burndown Chart](#)
 - [Velocity Chart](#)
 - [Issues Status Report](#)

	19 Oct 2022		
Start	03 Oct 2022	End	14 Oct 2022
Sprint Goal(s)	Define change management plan Start change management activities Engagement of APAC PA Have defined target date + action plan for EDI and Promaster for EMEA Initial pilot testing engaged with cards issued New entitites added to the existing Concur feed file		
Sprint report	Sprint 14		
Completed Story Points	5		
Summary	The sprint goals above will be completed during this sprint (sprint 15)		
Comments	The communication on planning for Wave 2 was delayed which kept the Squad from achieving their sprint goals.		

Burndown Chart



Velocity Chart



Issues Status Report

Key	Summary	Issue Type	Priority	Status	Story Points (S)
PCARD-151	get quote approval from insight	Task	Minor	DONE	-
PCARD-159	Check required assignment coming from MasterCard EDL	Task	Medium	DONE	5
PCARD-178	Engage with APAC PA/ITEC by PCI	Task	Minor	DONE	-
PCARD-179	Complete ADM file to create pilot users	Task	Minor	DONE	-
PCARD-181*	Plan handover session with backup	Task	Minor	DONE	-