

Supplier Risk Monitoring Sprint Report 6

Date	11 Oct 2022		
Start	18 Aug 2022	End	29 Aug 2022
Sprint Goal(s)	Have a clear understanding of the Impact analyzer and its requirements Completion of Risk radar Admin training Prepare and present Steerco Define communication plan and training plan		
Completed Story Points	We do not calculate story points with this Squad.		
Summary	In this sprint we were focused on presenting to Steerco and prepare a high-level timeline		
Comments	You can see our Steerco presentation here		

On this page:

- [Burndown Chart](#)
- [Issues Status Report](#)

Burndown Chart



Issues Status Report

Completed Issues		View in Issue Navigator			
Key	Summary	Issue Type	Priority	Status	Story Points (S)
PRTRM-153	Draft high-level timeline for project	Task	Minor	DONE	8
PRTRM-164	User Management	Task	Minor	DONE	-
PRTRM-169	Attend impact analyzer training	Task	Minor	DONE	-
PRTRM-170	Attend Risk Radar Admin training	Task	Minor	DONE	-
PRTRM-171	Prepare and present Steerco	Task	Minor	DONE	-