

Team Assessment June 2024

One line per scrum team should be added.

Scrum Team name/ SM name	Jira BOARD (link) Where are sprints documented?	Team's composition (link) Who is part of my team?	The User Story flow	Sprint validation
IWASIECZKO-ext, Lukasz Data Squad	Data Squad JIRA board	Data Squad		☒ Has consistent durations. (<i>starts - ends on Wednesday for one team and Thursday for the other</i>) ☒ New sprints start immediately after the previous concludes is (<i>true</i>) ☒ A sprint goal is always set and is <i>tracked in Jira and Confluence</i>


IWASIECZK O-ext, Lukasz DataLab Squad	DataLab Squad JIRA board	DataLab Squad	☒ The length is <i>(2 weeks)</i> ☒ Has consistent durations. (<i>starts - ends on Wednesday for one team and Thursday for the other</i>) ☒ New sprints start immediately after the previous concludes is <i>(true)</i> ☒ A sprint goal is always set and is <i>tracked in Jira and Confluence</i>

IWASIECZKO-ext, Lukasz	Labware LIMS Squad JIRA Board	Labware LIMS Squad		☒ Kanban
Labware LIMS Squad		NOT SCRUM		
Scrum Master: AB ELIAN-ext, Sevak	SolvExtract board	Techno. Sol. Mining Commercial Application R&I Digital Director Business Owner Product Owners R&I Dev Lead & Experts DT & Partners Build Squad SolvExtract TM Run Jean-Philip Poulin: Product Owner Zackary Therrien: Lead Developer Annie Durand: Senior Developer Emilie Vaudrin: Developer Cassandra Pochet: Developer Beatrice Lopez: Developer Rachel Michaud: Developer ~~Grégory Paul: Project Manager~~ Todd Tupper: Data Architect (point to point connections, model of the data, basically "whatever needs to be done") Juan Mantilla: Application Owner (SME like) Sevak Abelian: Scrum Master	☒ Has consistent durations. (starts - ends on Monday) ☒ New sprints start immediately after the previous concludes is (true) ☐ A sprint goal is always set and is (N/A)	

Scrum Master: AB ELIAN-ext, Sevak

Squad name: SmartFloat

SmartFloat board




- ☒ Has consistent durations. (starts - ends on Tuesday)
- ☒ New sprints start immediately after the previous concludes (true)
- ☐ A sprint goal is always set and is (N/A)

Scrum
Master: AB
ELIAN-ext,
Sevak

Squad
name:

Data Usage

Data Usage board




- ☒ Has consistent durations. (starts - ends on Monday)
- ☒ New sprints start immediately after the previous concludes (true)
- ☐ A sprint goal is always set and is (N/A)

Scrum Master: AB ELIAN-ext, Sevak


Squad name:

Data Transformation

Data Transformation board




- ☒ Has consistent durations. (starts - ends on Monday)
- ☒ New sprints start immediately after the previous concludes (true)
- ☐ A sprint goal is always set and is (N/A)



Jaiye-ext,
Bola

Execution and
Campaign

Squad organization for Q3 2024




- Has consistent durations. (starts - ends on Mondays)
- New sprints start immediately after the previous conclusion is (true)
- A sprint goal is always set and is (Jira)

Jaiye-ext,
Bola

Price Optimisation

Squad organization for Q3 2024



- Has consistent durations. (starts - ends on Mondays)
- New sprints start immediately after the previous conclusion is (true)
- A sprint goal is always set and is (Jira)

Bongiorno- ext, Alix	PCF Jira Board	PCF Team Composition	☒ Has consis tent durati ons. (<i>starts on mond ays - ends on friday s</i>) ☒ New sprints start imme diately after the previo us conclu des is <i>(true)</i> ☒ A sprint goal is alway s set and is <i>(in Jira Sprint goals)</i>
-------------------------	----------------	----------------------	--

BENETT-
ext, Lou-
Ann

Squad
Names

- Lead
&
Sam
ple


This team
will no
longer
exist

Lead & Sample

Jira Board

Lead & Sample

Project Team




- Has consistent weeks duration. (starts on Monday, ends on Friday)
- New sprints start immediately after the previous concludes (true)
- A sprint goal is always set and is tracked in Jira)

Technical Excellence Squad

BENETT-ext, Lou-Ann

TechEx
Jira Board

Maintenance - Technical Excellence



Tech Ex Mission statement is to work on Technical improvements based on release, make the system robust and align with Salesforce guidelines

The team of Lou is the RUN team. With the managed services an outsourced provider.

Dina Mendes - Proxy PO

Julien Gasqueton - Security Lead & Analyst

Mohan Devarapu - Tech Lead & Analyst

Artur Alves - Tech Lead for Managed Services (CGI)

Bartosz Borowiec - Architect / Developer

Lukasz Kiwinski - Advance Administrator / Developer

Manuel-Moya Ferrer - DevOps

~~Valeriya Kirebtova - Release Manager & DevOps~~

Lou-Ann Benett - Scrum Master

Has consistent duration. (2 weeks / starts on Monday - ends on Friday)

New sprints start immediately after the previous concludes (true)

A sprint goal is always set and is **WIP**)

CRM Services

CRM Services
[Jira Board](#)

Maintenance - CRM Services

Susana Alves - Lead Business Analyst

Leila Radjah - Business Analyst

Nina Song - Business Analyst (Dedicated)

Nikola Milic - Business Analyst (Dedicated)

Helia Grilo - Lead Developer for Managed Services (CGI)

Dina Mendes - Architect

Josiane Peytraud - Lead Business Analyst

Sandra Martins - Business Analyst

Simona Roman-Croitoru - Technical Analyst

Artur Alves - Tech Lead for Managed Services (CGI)

Marta Machado - Lead Developer for Managed Services (CGI)

Lou-Ann Benett - Scrum Master

CRM Services Team

Marika Macchia
Product Manager (SCO)

Anne Gilles
Product Manager (ECO)

Hugo Rosario
Sponsor

SCRUM TEAM

PO (N/A)

Susana Alves (Lead BA)
Leila Radjah (BA)
Nina Song (BA)
Nikola Milic (BA)
Simona Roman - Croitoru (BA)
Luis Fonseca (Lead BA)
Fabio Martins (Dev)
Helia Grilo (Lead Dev)
Arthur Alves (Tech Lead)

Lou-Ann Benett (SM)
Dina Mendes
SFDC CRM Architect

Mohan Devarapu
SFDC CRM Tech Lead

Josiane Peytraud (Lead BA)
Sandra Martins (BA)
Teresa Ferreira (Dev)
Marta Machado (Lead Dev)
Arthur Alves (Tech Lead)

SCO

ECO

Additional Information

SCO
Former Commercial

ECO
Former Customer Care

Team in Yellow
Managed Services or CGI



- ☒ Has consistent duration. (starts on Monday - ends on Friday)
- ☒ New sprints start immediately after the previous concludes (true)
- ☐ A sprint goal is always set and is **WIP**

Squad - MSP team Scrum Master - LY AKH-ext, Marina	MSP Jira board	MSP team mission is to provide customers with innovative and user friendly tools that will ease their digital journey and help company to save time and money while working together as a team and having fun in a process. Squad composition (invited in all Scrum events): - Product Owner - Aude Trepier - Project manager - Jessica Ternier (data tasks related with PIM) - Lead Analyst - Gonçalo Silva - Developer - Andre Vieira - Developer - Jose Fischer (split 50/50 with Lead&Sample team) - Scrum Master - Marina Lyakh Team participants on request: - Architect - Dina Mendes - Tech Lead - Mohan Devarapu - Security - Julien Gasqueton - Release Manager - Valeria Khrebtova	Has consistent durations. (starts on Monday - ends on Friday) New sprints start immediately after the previous concludes is (true) A sprint goal is always set and is (in Jira and Miro)

