

Copado Release Notes

Future

<https://solvayagile.atlassian.net/jira/software/c/projects/CCCME/boards/873/backlog?assignee=712020%3A4c7b99fa-3fd6-4a56-9245-e917f32858ff>

Item	Status	Priority	Business Value	Approx. Delivery (by sprint end)
Copado - "Deploy" quick action (Part of Volvo suggestions)	DONE	1	Simplify the deployment process to developers, reducing the number of clicks and required thinking, making it faster overall. Therefore also reduce the support required by release managers	Oct 18, 2024
Copado - Estabilization of Jira <-> Copado Integration (1 remaining bug)	DONE	1	Reduce interruptions of work to developers due to integration issues. There is currently one known issue.	Nov 1, 2024
Gitlab Scheduled Apex Tests execution	DONE	1	Save RM time from having to run the apex tests manually in each of the orgs and create a report to follow-up with the TLs to fix it. This is all automated in this action and only requires follow up by the RM	
Gitlab - Running basic validation upon Gitlab Pull Request Creation (Code review process) - Part 1 & Part 2	DONE	1	Prevent merge of user stories for which the deployment won't work, therefore saving time to developers resolving these as soon as possible.	Nov 15, 2024
Copado - Reduce complexity on profiles deployments	DONE (Strategy in place)	2	Reduce time required by developers and release managers to ensure correct profiles deployment Reduced number of bugs in UAT or PRODUCTION created due to hacks or incorrect conflict resolution (due to the previous point).	Nov 15, 2024
Copado - Optimize Git Repository Performance (Part of Volvo suggestions)	DONE	2	Faster Copado performance, both for developers during the build process and for release managers during release activities.	Nov 15, 2024
Copado - Provide templates for existing manual tasks automation (during deployment)	DONE	2	Reduce time required by release managers in releases to perform manual tasks (by automating these). Reduce error-prone activities to release managers.	Nov 1, 2024
COPADO - Enable devs to run INT and UAT Dec 2, 2024 validations	DONE	2	Wins: - This will be a time saver to release managers as it will allow teams to anticipate int/uat validation without the need of release manager from the beginning. - This will allow developers to validate from bugfix without requiring release manager Important - Deployment to INT & UAT will still be blocked to devs	
Copado - Code review as a Quality Gate before deployment (implementation)	DONE	3	By performing a code review of the changes before deployment, we reduce the number of bugs delivered from the beginning and therefore - save time from QA of testing something that may not be correct - save time from developers from a late-detection - avoid delivering bugs in production that would maybe not be detected in the UAT orgs	Nov 29, 2024
Generic - Approval process to grant "Admin" privileges for INT, UAT and PROD orgs (icare and core)	UAT TESTING	3	Streamline the process to request Admin privileges in the important orgs. By automating it, we reduce the time required for the request, but more importantly the automation takes care of removing the given permissions after certain time.	Nov 29, 2024
Copado - Investigation of User Story Bundle functionality	DONE	3	As output of this investigation we would understand how much time we would save from release manager / developers using this functionality, and/or other benefits.	Dec 13, 2024
Copado - Investigation of Rollback functionality	DONE	3	As output of this investigation we would understand how much time we would save from release manager / developers using this functionality, and/or other benefits.	Dec 13, 2024
Copado - Automate comments in Jira on deployments	DONE	3	Reduce the time required by the release manager after deployments to INT, UAT or PROD, where the release manager is currently posting comments for every Jira ticket.	Dec 13, 2025
Copado - Setup Static code analysis monitoring, create reports of the existing situation	TODO	4	Reduce the technical debt, which directly influences the time required by developers to modify/create logic in the application, being more efficient/faster.	Dec 27, 2024

Copado - Investigation of Copado Next-Gen solution	TODO	4	As output of this investigation we would understand how much time we would save from release manager / developers using this functionality, and/or other benefits.	Jan 10, 2025
--	------	---	--	--------------

Ongoing

Conversations with Copado

- Discussion Copado Manuel, on Rollback, Bundle, Copado next-gen, and how Copado can support in the future
- Meeting on Thursday 24th October, questions: <https://docs.google.com/spreadsheets/d/1lhtKxmncuf1xjS2f1NswiaYOBNIe7AgcEiV5ffMoUBQ/edit?gid=977593521#gid=977593521><https://docs.google.com/spreadsheets/d/1lhtKxmncuf1xjS2f1NswiaYOBNIe7AgcEiV5ffMoUBQ/edit?gid=977593521%23gid=977593521>
- Copado GPT <https://beta.gpt.copado.com/>, <https://docs.copado.com/articles/#!/copadoai-publication/introduction-to-copadogpt>

Activation of Manual Sync of Manual Tasks, bugs around this functionality were raised and fixed

COPADO: "Deploy" Quick Action

October

ICARE - Perform Samosa Retrofit to missing dev sandboxes

New projects into copado: CM Leads & SP26 (Both ICare)

September - Main improvements

TECHNICAL - COPADO & JIRA Integration: Automate Manual Tasks sync into Copado

iCARE Retrofit Samosa to Monthly Dev 2 (required by Yash for CM Leads project)

August - Main improvements

TECHNICAL - COPADO: Documentation on Profiles and Permission set changes - Way to proceed

TECHNICAL - COPADO: [Scheduled back-promotions](#)

iCARE TECHNICAL - COPADO: Include Jira Key in copado commit (Gowtham request)

TECHNICAL - COPADO: Centralize projects to avoid promotion complexities [feedback from Bart]

July - Overall improvements

TECHNICAL - COPADO: Remove "Add Metadata" quick action button from User Story

iCARE TECHNICAL - COPADO: Avoid changing the Copado Credential in a user story from a higher environment to a

iCARE Update Copado Admin / System access

[Apex Tests as deployment quality gate](#)

[New Release Management procedure](#)

[Centralizing and creating Documentation about Copado Way of Working and the new release management procedure CRM - Technical Release Management](#)

Avoid changing the Copado Credential in a user story from a higher environment to a lower environment

June

Jira Copado Enhancements

- Fixes:
 - Subtasks are synchronized to Copado User stories
 - User stories can now have any priority and sync will happen (previously there was a problem with "Major" "Minor" and "Priority 1" among others).
 - Sprints and releases are synchronized to copado
 - Status is bidirectionally synchronized, and upon deployments to INT, UAT and PROD the status will automatically update in Jira
 - Mohan account is no longer used for the integration in Jira, instead a service account is used
 - Configure Syensqo.ai project
 - Created [Jira <-> Copado Integration](#)

May

[TECHNICAL - COPADO & JIRA Integration: Build Jira automated reports for Release preparation \(Jalapeño release\)](#)

Updated Copado Deployer and Copado Connect to the last version

[Schedule Apex tests Execution & Report](#)

[Automate Code Coverage Check](#)

[Default credentials fixes](#)

[Avoid creation of user stories in Copado](#)