Team Assessment June 2024

One line per scrum team should be added.

Scrum Team name/ SM name	Jira BOARD (link) Where are sprints documented?	Team's composition (link) Who is part of my team?	The User Story flow	Sprint validation
IWASIECZKO-ext, Lukasz Data Squad	Data Squad JIRA board	Data Squad		☑ Has consistent durations. ***(starts - ends on Wednesday for one team and Thursday for the other)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☑ A sprint goal is always set and is ***tracked in Jira and Confluence***

IWASIECZKO-ext, Lukasz DataLab Squad	DataLab Squad JIRA board	DataLab Squad		☑ The length is ***(2 weeks)*** ☑ Has consistent durations. ***(starts - ends on Wednesday for one team and Thursday for the other)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☑ A sprint goal is always set and is ***tracked in Jira and Confluence***

IWASIECZKO-ext, Lukasz Labware LIMS Squad	Labware LIMS Squad JIRA Board	Labware LIMS Squad NOT SCRUM		☑ Kanban
Scrum Master: ABELIAN-ext, Sevak Squad name: **SolvExtract** **The creation of digital services webapps to provide value, insights and optimization on the Mineral and Metal Extraction processes at Syensqo with a focus on solvent extraction.**	SolvExtract board	 **Jean-Philip Poulin:** Product Owner **Zackary Therrien:** Lead Developer **Annie Durand:** Senior Developer **Emilie Vaudrin:** Developer **Cassandre Pochet:** Developer **Beatrice Lopez:** Developer **Rachel Michaud:** Developer ~~**Crégory Paul:** Project Manager~~ **Todd Tupper:** Data Architect (point to point connections, model of the data, basically "whatever needs to be done") **Juan Mantilla:** Application Owner (SME like) **Sevak Abelian:** Scrum Master		☑ Has consistent durations. ***(starts - ends on Monday)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☐ A sprint goal is always set and is **(N/A)**

Scrum Master: AB ELIAN-ext, Sevak Squad name: **SmartFloat**	SmartFloat board			☑ Has consistent durations. ***(starts - ends on Tuesday)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☐ A sprint goal is always set and is **(N/A)**

Scrum Master: AB ELIAN-ext, Sevak Squad name: **Data Usage**	Data Usage board			☑ Has consistent durations. ***(starts - ends on Monday)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☐ A sprint goal is always set and is **(N/A)**

Scrum Master: AB ELIAN-ext, Sevak Squad name: **Data Transformation**	Data Transformation board			☑ Has consistent durations. ***(starts - ends on Monday)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☐ A sprint goal is always set and is **(N/A)**

Scrum Master: AB ELIAN-ext, Sevak Squad name: **System**	System board NOT SCRUM			
Jaiye-ext, Bola	Pricing Data Lake			☑ Has consistent durations. ***(starts - ends on Mondays)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☑ A sprint goal is always set and is ***Jira)***

Jaiye-ext, Bola	Execution and Campaign			☑ Has consistent durations. ***(starts - ends on Mondays)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☑ A sprint goal is always set and is ***Jira)***

Jaiye-ext, Bola	Price Optimisation			☑ Has consistent durations. ***(starts - ends on Mondays)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☑ A sprint goal is always set and is ***Jira)***

Bongiorno-ext, Alix	PCF Jira Board	PCF Team Composition		☑ Has consistent durations. ***(starts on mondays - ends on fridays)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☑ A sprint goal is always set and is **(in Jira Sprint goals)**

BENETT-ext, Lou-Ann Squad Names ▪ Lead & Sample **This team will no longer exist**	Lead & Sample Jira Board	**Lead & Sample**  		☑ Has consistent weeks duration. ***(starts on Monday- ends on Friday)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☑ A sprint goal is always set and is ***tracked in Jira)***

Technical Excellence Squad BENETT-ext, Lou-Ann	TechEx Jira Board	**Maintenance - Technical Excellence**  Tech Ex Mission statement is to work on Technical improvements based on release, make the system robust and align with Salesforce guidelines **The team of Lou is the RUN team. With the managed services an outsourced provider.** **Dina Mendes** - Proxy PO **Julien Gasqueton** - Security Lead & Analyst **Mohan Devarapu** - Tech Lead & Analyst **Artur Alves** - Tech Lead for Managed Services (CGI) **Bartosz Borowiec** - Architect / Developer **Lukasz Kiwinski** - Advance Administrator / Developer **Manuel-Moya Ferrer** - DevOps ~~**Valeriya KHrebtova** - Release Manager & DevOps~~ **Lou-Ann Benett** - Scrum Master		☑ Has consistent duration. ***(2 week/starts on Monday - ends on Friday)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☐ A sprint goal is always set and is ***WIP)***

CRM Services	CRM Services Jira Board	**Maintenance - CRM Services** **Susana Alves** - Lead Business Analyst **Leila Radjah** - Business Analyst **Nina Song** - Business Analyst (Dedicated) **Nikola Milic** - Business Analyst (Dedicated) **Helia Grilo** - Lead Developer for Managed Services (CGI) **Dina Mendes** - Architect **Josiane Peytraud** - Lead Business Analyst **Sandra Martins** - Business Analyst **Simona Roman-Croitoru** - Technical Analyst **Artur Alves** - Tech Lead for Managed Services (CGI) **Marta Machado** - Lead Developer for Managed Services (CGI) **Lou-Ann Benett** - Scrum Master 		☑ Has consistent duration. ***(starts on Monday - ends on Friday)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☐ A sprint goal is always set and is ***WIP)***

Squad - MSP team Scrum Master - LY AKH-ext, Marina	MSP Jira board	*MSP team mission is to provide customers with innovative and user friendly tools that will ease their digital journey and help company to save time and money while working together as a team and having fun in a process.* Squad composition *(invited in all Scrum events)*: ▪ Product Owner - Aude Trepier ▪ Project manager - Jessica Ternier (data tasks related with PIM) ▪ Lead Analyst - Gonçalo Silva ▪ Developer - Andre Vieira ▪ Developer - Jose Fischer (split 50/50 with Lead&Sample team) ▪ Scrum Master - Marina Lyakh Team participants on request: ▪ Architect - Dina Mendes ▪ Tech Lead - Mohan Devarapu ▪ Security - Julien Gasqueton ▪ Release Manager - Valeria Khrebtova		☑ Has consistent durations. ***(starts on Monday - ends on Friday)*** ☑ New sprints start immediately after the previous concludes is ***(true)*** ☑ A sprint goal is always set and is **(in Jira and Miro*)***