Sprint 4 - 27/02 - 10/03

Capacity

Resolved Owned Accepted Mitigated

Available Scheduled

Total Team Capacity 36 35
Design Capacity 12 11
Dev Capacity 13 13
Dataviz Capacity 4 4
UX Capacity 7 7

Sprint Review

Sprint Retrospective

ii What|liked - TOKEEP &

i1 What Idisliked - TO IMPROVE & i ii Action

peer or small group work meeting to help with bug and questions No testing session when a new interface is relased in Tableav. Emma to contact Maxime for the interface in Tableau
o0 5000 oo
The Team changing naming conventions during project so create some bugs In Talend: create generic schema for the different tables. => enable for buffer week before PI5
fs00 0 [l +Discussion with Ram
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