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29 Nov 2022 

Start 14 Nov 2022  End  25 Nov 2022 

Summary In this sprint, we focused on: 

optimizing the EDI process 
monthly statement posting
finalizing Wave 2 issues

Comments We switched to a hybrid (Agile / Waterfall) model where we manage by due date so we don't 
calculate story points anymore. 
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