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Sprint Report

24 Nov 2022 

Start 28 Oct 2022  End  03 Nov 2022 

Sprint  Goal
(s)

Complete actions from previous sprint

 Summary In this sprint we focused on reviewing / finalizing the high level plan and the change 
management plan

Comments We switched to a hybrid model (Agile / Waterfall) for this project and we do not calculate story 
points anymore. 
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