

29/08/2016 Flash Report

Title of Project	Stellar
Date	29 Aug 2016
Trainee(s)	Pavankumar Garapati-ext , Mahender Pothraj-ext
To	user-cc5df , Didier Giraudet
Subject	29 Aug 2016 flash report

Training Sessions

Domain overview

Overall cartography of interfaces and flows (SAP, APO, ORTEMS, Dynasys, BW, CRM)

Master data management PP

Production planning in SAP (MRP) - 1

Related articles

Error rendering macro 'contentbylabel'

parameters should not be empty

Deliverable Progress

- *Stream Sheet Information*: NA
- *Check List*: NA

Difficulties Encountered

- Difficulties faced while installing stellar VPN because of no proper documents.

Decisions Made

N/A

Next Training Session

30 Aug 2016