

Month October 2019 - R19 release notes

Status	DELIVERED
Target release date	24 Oct 2019
Issues	typekeysummaryassigneereporterprioritystatusresolutioncreatedupdateddue Unable to locate Jira server for this macro. It may be due to Application Link configuration.

type	priority	key	summary	short description	status
Unable to locate Jira server for this macro. It may be due to Application Link configuration.					

T	P	Key	Summary	Short Description	Status
☒	↑	CCOME-1852	Technical Cleaning - Case		DESIGN IN PROGRESS
☒	↑	CCOME-3094	Case technical re-design optimization (tech roadmap)		UNDER DEVELOPMENT
☒	↑	CCOME-1742	PEROXIDES : Make more accessible to users the Service model for a GBU at Account page		REVIEWED
☒	↑	CCOME-3057	NOVECARE : must exclude "CEP Partner User" from Report "User Mgmt - users with NO access 90D"		REVIEWED
☒	↑	CCOME-3213	ALL - Must not create Sample for Customer = Prospect when located or Plant is in Brazil		REVIEWED
☒	↑	CCOME-3022	MSP - Add address details when choosing a ship-to		REVIEWED
☒	↑	CCOME-3098	MSP - Embed videos on the community		TODO
☒	↑	CCOME-3156	MSP-Add Marketing Content tile option		TODO
☒	↑	CCOME-3045	Create a new fields for lead time in opportunity for reporting		REVIEWED
☒	↑	CCOME-2908	Quote improvement for Silica		REVIEWED
☒	↓	CCOME-3253	Case technical re-design - Migrate the detection of contact activity into a batch		REVIEWED
☒	↓	CCOME-3231	Case technical re-design - Move all field updates done on Process Builders to be done on the trigger		INT TESTING
☒	↓	CCOME-3232	Case technical re-design - Merge process builders	As described on the Jira description.	INT TESTING
☒	↓	CCOME-3228	Case technical re-design - Order the trigger methods by record type		INT TESTING
☒	↓	CCOME-3234	Case technical re-design - Move all field updates done on Workflow Rules to be done on the trigger		INT TESTING
☒	↓	CCOME-3235	Case technical re-design - Move all apex email notifications from Process Builder to trigger		UNDER DEVELOPMENT
☒	↓	CCOME-3236	Case technical re-design - Re-design Process builder 'Assignment Rules Samples TS'		INT TESTING
17 issues Refresh					

Release scope will be shared on the target release date...