

Progress Report



This report option will enable the PMO better track and report project progress of all running projects in their project portfolio.



Layout : Progress Report

Quickgrid : Progress Report

ticket : <https://sbs-support.solvay.com/a/tickets/4053973>

BRD https://docs.google.com/document/d/1cyRF39y8r1gfWK2dJ4oS0nXEaB_o938Xf-bopSP07yk/edit?usp=sharing

Mockup Progress report https://docs.google.com/spreadsheets/d/1xCADF0bmGh_z_0zBWteN_CFGx8QppkoQ9t5GsKfDrcl/edit?usp=sharing

PROGRESS REPORT - March 18, 2020 Model : Standard Project

9566 : Solvay.com V2 Current phase : Realization

Project Manager : **VANARD, Maya** Change Management Impact : **Medium/High**

IS Relation Manager : **Vanard, M.** Sponsor : **V. Colegrave**

BU/Function : **Communication** Project Class : **Requester : V.Colegrave**

Cost [kEUR]	CAPEX	OTC	Total	KPIs
Approved reference	431	527	958	On Budget ●
Total Approved	431	527	958	On Time ●
Actual Cost	192	175	367	Fin. Up Date ●
Planned Best Forecast	470	522	992	Fin. Up Date on Jan 22, 2020

Actual Costs status Q1 2020 uploaded on Feb 12, 2020

Project Planning	Preparation	Design	Realization	Deployment	Support and Closure
Planned end date	2019-03-14	2019-04-24	2020-03-25		2020-03-31
Status 2020-02-28	100%	100%	80%	50%	0%
Status 2020-02-27	100%	100%	70%	50%	0%
Status 2019-11-06	100%	100%	70%	50%	0%
Status 2019-09-18	100%	100%	70%	50%	0%
Status 2019-04-18	100%	100%	0%	0%	0%

Last Status on Feb 28, 2020 by KHAOSANDI, Liam

Status (Overall)

Status: TEST over all status

Main Achievements

new achievement is.....

Next step

We will focus on

Challenges

The challenges of this project are a, b c
a.
b.
c.

Apply Reset Print



View

Script executing custom view via API, See the [Accolade API Reference](#) for more information.

List of custom view used in progress report

- CRV_Initiative_V3
- CRV_RTCostUploadedOn
- CRV_ProjectStatusHistory
- CRV_ProjectKFUpdate

Script

[ProgressReport.js](#)

List function

1. bindEvent
 - a. binding activities to event pageload/quickgridload
2. setInitial
 - a. set initial values or parameters
3. addPrintbutton
 - a. add print button into layout
4. executeQueryCost
 - a. get data of project cost from CRV_Initiative_V3 via API
 - b. write cost data into quickgrid
5. getRefCostLastUploaded
 - a. get data of cost reference table, when the last uploaded from CRV_RTCostUploadedOn via API
6. getProjectPhases
 - a. get datd of project phases via API
7. getStatusHistory
 - a. get project status history (last 6) from CRV_ProjectStatusHistory via API
8. executeQueryKFD
 - a. get Key Financial Datasheet from CRV_ProjectKFDUpdate via API
9. setKFDColor
 - a. set color of KFD updated
10. setKPIColor
 - a. set color of Ontime KPI and Onbudget KPI
11. setTableLine
 - a. format table lines
12. setProgressBar
 - a. set progress bar, completion percentage of each phase
13. PrintDiv
 - a. Open report in new windows, including html, style-sheet and call print function.
14. getStringDateShortMonth
 - a. format date to MMM dd, yyyy - example Mar 18, 2020
15. getStringDateFullMonth
 - a. format date to MMMM dd, yyyy - example March 18, 2020