

Progress Report



This report option will enable the PMO better track and report project progress of all running projects in their project portfolio.



Layout : Progress Report

Quickgrid : Progress Report

ticket : <https://sbs-support.solvay.com/a/tickets/4053973>

BRD https://docs.google.com/document/d/1cyRF39y8r1gfWK2dJ4oS0nXEaB_o938Xf-bopSP07yk/edit?usp=sharing

Mockup Progress report https://docs.google.com/spreadsheets/d/1xCADF0bmGh_z_0zBWteN_CFGx8QppkoQ9t5GsKfDrcl/edit?usp=sharing

PROGRESS REPORT - March 18, 2020 Model : Standard Project

9566 : Solvay.com V2 Current phase : Realization

Project Manager : **VANARD, Maya** Change Management Impact : **Medium/High**

IS Relation Manager : **Vanard, M.** Sponsor : **V. Colegrave**

BU/Function : **Communication** Project Class : **Requester : V.Colegrave**

| Cost [kEUR] | CAPEX | OTC | Total | KPIs |
|-----------------------|-------|-----|-------|---|
| Approved reference | 431 | 527 | 958 | On Budget ● |
| Total Approved | 431 | 527 | 958 | On Time ● |
| Actual Cost | 192 | 175 | 367 | Fin. Up Date ● |
| Planned Best Forecast | 470 | 522 | 992 | Fin. Up Date on Jan 22, 2020 |

Actual Costs status Q1 2020 uploaded on Feb 12, 2020

| Project Planning | Preparation | Design | Realization | Deployment | Support and Closure |
|-------------------|-------------|------------|-------------|------------|---------------------|
| Planned end date | 2019-03-14 | 2019-04-24 | 2020-03-25 | | 2020-03-31 |
| Status 2020-02-28 | 100% | 100% | 80% | 50% | 0% |
| Status 2020-02-27 | 100% | 100% | 70% | 50% | 0% |
| Status 2019-11-06 | 100% | 100% | 70% | 50% | 0% |
| Status 2019-09-18 | 100% | 100% | 70% | 50% | 0% |
| Status 2019-04-18 | 100% | 100% | 0% | 0% | 0% |

Last Status on Feb 28, 2020 by KHAOSANDI, Liam

Status (Overall)

Status: TEST over all status

Main Achievements

new achievement is....

Next step

We will focus on

Challenges

The challenges of this project are a, b c
a.
b.
c.

Apply Reset Print



View

Script executing custom view via API, See the [Accolade API Reference](#) for more information.

List of custom view used in progress report

- CRV_Initiative_V3
- CRV_RTCostUploadedOn
- CRV_ProjectStatusHistory
- CRV_ProjectKFUpdate

Script

[ProgressReport.js](#)

List function

1. bindEvent
 - a. binding activities to event pageload/quickgridload
2. setInitial
 - a. set initial values or parameters
3. addPrintbutton
 - a. add print button into layout
4. executeQueryCost
 - a. get data of project cost from CRV_Initiative_V3 via API
 - b. write cost data into quickgrid
5. getRefCostLastUploaded
 - a. get data of cost reference table, when the last uploaded from CRV_RTCostUploadedOn via API
6. getProjectPhases
 - a. get datd of project phases via API
7. getStatusHistory
 - a. get project status history (last 6) from CRV_ProjectStatusHistory via API
8. executeQueryKFD
 - a. get Key Financial Datasheet from CRV_ProjectKFDUpdate via API
9. setKFDColor
 - a. set color of KFD updated
10. setKPIColor
 - a. set color of Ontime KPI and Onbudget KPI
11. setTableLine
 - a. format table lines
12. setProgressBar
 - a. set progress bar, completion percentage of each phase
13. PrintDiv
 - a. Open report in new windows, including html, style-sheet and call print function.
14. getStringDateShortMonth
 - a. format date to MMM dd, yyyy - example Mar 18, 2020
15. getStringDateFullMonth
 - a. format date to MMMM dd, yyyy - example March 18, 2020