



# Change Impact Macro Matrix Status

 Display overview of Change Impact Macro Matrix Status from all projects in system

 Template : Change Impact Macro Matrix Status

ticket : <https://sbs-support.solvay.com/a/tickets/5052069>

Project ID	Project Name	Project Model Name	Status	Project Current Phase Name	Category	Requested Start Date	Request Go-Live Date	Change Impact evaluation
11243	E2E - Create CULT Interface	Agile/Scrum Project	Planned	Preparation	4-Digital Capabilities	01-Feb-2022		
11244	E2E - Dynasis move to cloud	Standard Project	Planned	Preparation	4-Digital Capabilities	01-Jul-2021		
11245	Material Data Management Study	Special Project	On-Going	Execution	4-Digital Capabilities	08-Apr-2021	01-Dec-2021	Low Change Impact
11246	HiperCloud : HPC Cloud POC	Special Project	Planned	Preparation	4-Digital Capabilities	20-Apr-2021	28-Oct-2021	Low Change Impact
11247	Flesk Desk - Lisbon - Carnaxide (with extension)	Standard Project	On-Going	Design	4-Digital Capabilities	22-Mar-2021	31-May-2021	Medium Change Impact
11248	Flexdesk - BE-NOH (building ABC)	Standard Project	On-Going	Design	4-Digital Capabilities	24-Mar-2021	01-Jul-2021	Medium Change Impact
11249	SpP IND QM - Quality Dashboard	Special Project	Planned	Preparation	4-Digital Capabilities	26-Mar-2021	01-Jul-2021	Medium Change Impact
11250	SpP E2E - Picaso Urgent Enhancements 2021 Q1	Special Project	On-Going	Execution	4-Digital Capabilities	01-Apr-2021	31-Oct-2021	Low Change Impact
11251	SA&D - Adaptation of NIOP Optimizer for Derivatives	Special Project	Planned	Preparation	4-Digital Capabilities	12-Apr-2021	30-Sep-2021	Low Change Impact
11252	Stardust	Program		Program Planning	2-3 Mandatory business Merger			
11253	Stardust - Design Architecture (Study & Synchronisation)	Idea and Prospective		Ideation	2-3 Mandatory business Merger			

 Data

TableWizard