


07 Mar 2023, Release version ACSF 2.9.4 - Sprint 34

Platform /Application	Drupal Solvay.com																						
Date	07 Feb 2023																						
Release Version	ACSF 2.9.4																						
Release Status	DONE																						
Drupal Version	9.5.3																						
Issues	<table border="1"><thead><tr><th>type</th><th>key</th><th>summary</th><th>assignee</th><th>reporter</th><th>priority</th><th>status</th><th>resolution</th><th>created</th><th>updated</th><th>due</th></tr></thead><tbody><tr><td colspan="11"> Unable to locate Jira server for this macro. It may be due to Application Link configuration.</td></tr></tbody></table>	type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due	 Unable to locate Jira server for this macro. It may be due to Application Link configuration.										
type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due													
 Unable to locate Jira server for this macro. It may be due to Application Link configuration.																							

Summary


All updates for this release

issuekey summary issuetype created updated due date assignee reporter priority status resolution

 Unable to locate Jira server for this macro. It may be due to Application Link configuration.

Release Report

Number of Corrective vs Evolution

 Unable to locate Jira server for this macro. It may be due to Application Link configuration.

Number of Issues per Assignee

No-regression automatic testing results

Rollback Plan

- **Maintenance mode:** Put site on maintenance mode (1 min)
- Get ready current database backup before the release with tag built **tags/2.9.4** (Done in advance)
- **Switch code:** switch release from release tag version **tags/2.9.4** to original tag **tags/2.9.3** (10 min)
- **Sites validation:** validate site code roll backup in production (5 min)
- **DB rollback:** rollback production database version to backup release **tags/2.9.3** (20 mins)
- **Re-index** site for Solar search engine (**45 mins**)
- **Final validation:** validate all sites with rollback (**5 mins**)