

Drupal Intranet MFT File Readiness

Key Note: The change expected to be implemented on 15th June 2023 10am IST.

The expected new value should reflected in 15th June 2023 job.

Below is the checklist for MFT file readiness:

PROD	Status	Remarks
MFT File name: GUDSIS_to_SOLWEB.CSV	DONE	File name confirmed
MFT file pushed to below cloud storage: gs://gudsis_file_upload	DONE	Cloud buckets created
File Availability	DONE	File received
Data Availability	PENDING	PROD data with no PO2Flag header yet
PO2 Header in place	PENDING	Expected new logic implemented on 15 June 2023
Cloud Function Readiness	DONE	PO2 logic Cloud Function deployed

TEST	Status	Remarks
MFT File name: Test_MFT_to_SOLWEB.CSV	DONE	File name confirmed
MFT file pushed to below cloud storage: gs://gudsis_file_upload	DONE	Cloud buckets created
File Availability	DONE	File received
Data Availability	DONE	PO2Flag header return with E, S and empty value. This is expected in Test environment.
PO2 Header in place	DONE	PO2Flag header existing
Cloud Function Readiness	DONE	PO2 logic Cloud Function deployed