

Mailjet MFT File Readiness

Key Note: The change expected to be implemented on 15th June 2023 10am IST.

Therefore, due to the job scheduled time, the expected new value should reflected in 16th June 2023 job.

Below is the checklist for MFT file readiness:

PROD	Status	Remarks
MFT File name: GUDSIS_to_MAILJET.CSV	DONE	File name confirmed
MFT file pushed to below cloud storage: gs://gudsisexport-cas-solvay-prod	DONE	Cloud buckets created
File Availability	DONE	File received.
Data Availability	PENDING	PROD data with no PO2Flag header yet
PO2 Header in place	PENDING	Expected new logic implemented on 15 June 2023
TSAE & TSAS Value existence	PENDING	Expected new logic implemented on 15 June 2023

TEST	Status	Remarks
MFT File name: test_MFT_to_MAILJET.CSV	DONE	File name confirmed
MFT file pushed to below cloud storage: gs://gudsisexport-cas-solvay-dev	DONE	Cloud buckets created
File Availability	DONE	File received
Data Availability	DONE	Simulation data received
PO2 Header in place	DONE	PO2Flag header exists
TSAE & TSAS Value existence	DONE	TSAE & TSAS value exists