

ALB Materials Sprint report #6


Sprint Report

On this page:


- [Sprint Report](#)
 - [Burndown Chart](#)
 - [Velocity Chart](#)
 - [Issues Status Report](#)

| Materials 6 Report | | | |
|------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|-------------|
| Date | 28 Apr 2022 | | |
| Start | 23 Jun 2022 | End | 07 Jul 2022 |
| Sprint Goal(s) | Hypercare on new solution in production and larger test with key users in Alpharetta | | |
| Sprint Board | Sprint 6 | | |
| Completed Story Points | 44 | | |
| Summary | In this sprint, the squad was primarily focus on: <ul style="list-style-type: none"> • Hypercare on new solution in production • larger test with key users in Alpharetta | | |
| Comments | This sprint was successful in delivering value to the product and key stakeholders | | |

Burndown Chart



Velocity Chart



Issues Status Report

| Key | Summary | Issue Type | Priority | Status | Story Points (SP) |
|-----------------------------|----------------------------------------------------------------------------------------------------------------------|------------|----------|----------------|-------------------|
| Completed Issues | | | | | |
| LBR-4 | Sample Analysis/Test Results from equipment files should be approved in Labware (A method - TEN - API - FLX) - CDMPD | Story | High | Closed | 8 |
| LBR-21 | Migrate the Query Table_Materials_Summary/Result | Story | Minor | Closed | - |
| LBR-18 | Migrate the Query Table_Materials_Recall | Story | Minor | Ready for UAT | - |
| LBR-23 | Migrate the Query Table_Materials_Labware | Story | Minor | Closed | - |
| LBR-24 | Migrate the Query Table_Materials_Labware_TestComponents | Story | Minor | Closed | - |
| LBR-45 | ETL - Migrate the content of non-production to prod | Story | Minor | Ready for UAT | 8 |
| LBR-48 | ETL - Add _idemp to all Translog volumes | Story | Minor | Ready for UAT | 2 |
| LBR-49 | ETL - Create a Operational Book Doc | Story | Minor | Ready for UAT | 3 |
| LBR-65 | Tableau - Create table in Prod - Table queries in Prod - For use with Tableau. Also integration for other teams. | Story | Minor | Closed | 8 |
| LBR-71 | Tableau - Operational Data - Test Issue 1: Includes Specimen handling with "X" | Story | Minor | Ready for UAT | 8 |
| LBR-74 | ETL - Migrate Table Project per laboratory materials - Development | Story | Minor | Ready for UAT | 8 |
| LBR-77 | Tableau - Material handling Refining Issues | Story | Minor | Closed | 8 |
| LBR-78 | Tableau - Create new queries for Test and Labware | Story | Minor | Closed | 2 |
| Issues Not Completed | | | | | |
| LBR-62 | Clear Labware data in Database not related to managed analysis | Story | High | Ready for Prod | 1 |
| LBR-63 | Tableau analysis for Specimen | Story | Minor | Ready for Prod | - |
| LBR-75 | ETL - Migrate Table Project per laboratory materials - Deployment and Test | Story | Minor | In Test Prod | - |
| LBR-82* | Tableau - Review Labware Result query in Prod dashboard | Story | Minor | Ready for Prod | - |