

PI 5 Sprint 2 - 17/04 - 28/04

Capacity

	Available	Scheduled
Total Team Capacity	37	36
Design Capacity	14	14
Dev Capacity	19	18
Dataviz Capacity	4	4

Sprint Review (28/04)