

MinChem Gantt Charts

- [Overview](#)
 - [FY22 Q3 & Q4 Initiatives/Epics](#)
- [Miro Gantt Charts Workshops](#)

Overview

TBA

FY22 Q3 & Q4 Initiatives/Epics

FY22 Q3 & Q4 Initiatives/Epics google slide Deck link:

Miro Gantt Charts Workshops

Miro Link: <https://miro.com/app/board/uXjVOzVdhWY=/>

Start date: Late May 2022

End date: July 18, 2022

Goal: To forecast with HL estimate the initiatives and epics that we would like to work on for FY22 Q3 & Q4 in order to validate our budget extension with additional staffing.