


Sprint 22 Report

Sprint Report

FL ICM Sprint 22 Report			
Date	26 Aug 2022		
Start	15 Aug 2022	End	26 Aug 2022
Sprint Goal (s)	To validate buy and sell UAT testing, testing for (group of activity), integrate energy for Novocare, write functional specification for new functionalities and analyze the impact of energy manufacturing on the ICM tool.		
Completed Story Points	The Squad is not yet using story points		
Summary	<p><i>"In this sprint, the squad was primarily focused on":</i></p> <ul style="list-style-type: none">• Integration of energy Novocare• Updating User requirement documentation for buy and sell• Update/complete functional specification for new prices/adding new column for previous invoice		
Comments	<p><add any other comment or vital updates you would like to share with key users or stakeholders></p> <ul style="list-style-type: none">• As of this date, FL ICM is yet to split stories up to fit into a Sprint, however Squad members are ticking off tasks picked up to be finished and are constantly working towards delivery.• Effort is being made by some team members to update the Jira with information on the L5.• So many stories have sub-tasks and as a result of this, stories do not meet the DoD if there are sub-task that extend more than a sprint. We are trying to work on using Stories and tasks instead of stories and sub-task to enable us close the sprint in the future• The above are individual sprint goals of each Squad member . The Squad is yet to have a collective Sprint goal for each sprint		



Status Report

TIME

* Issue added to sprint after start time

Completed Issues

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (-)
FLICM-390	[NC][Manufacturing-Energy]: Include energy forecast - Workbook	Story	Highest	DONE	-
FLICM-397 *	[NC] [Manufacturing-RM]Buy and Sell products	Epic	High	DONE	-
FLICM-535	[SPP] [NC] Validate if lowest Bracket Price Conditions vs Average can be applied to SpP as agreed Novicare	Story	Minor	DONE	-
FLICM-555	[NC][SpP] Check Delta Last Invoice Price vs Open Order	Story	Minor	DONE	-
FLICM-585	UAT & Bug Fixing	Story	High	DONE	-

Issues Not Completed

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (-)
FLICM-586	[TS][NC][Sales] Add group of activity from Dynasys - Prepare UAT	Story	Minor	INT TESTING	-
FLICM-598	[NC][Manufacturing - RM] Correction on Material inventory unit price	Story	Medium	INT TESTING	-

Issues Removed From Sprint

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (8)
FLICM-230 *	[NC+SPP] FL Logistics - Functional Requirement for Data Quality	Story	Minor	READY FOR DEVELOP...	8
FLICM-235	Analysis with SCREEN functional expert	Task	Minor	READY FOR DEVELOP...	-
FLICM-236	Defining Data Quality rules	Task	Minor	READY FOR DEVELOP...	-
FLICM-399	[TS][NC][Sales] Add group of activity from Dynasys	Epic	Minor	READY FOR DEVELOP...	-
FLICM-445	[NC] [Manufacturing Energy] UAT & Bug fixing	Task	Minor	READY FOR DEVELOP...	-
FLICM-522	[NC][Manufacturing-Energy]: Development & testing - Integration of forecast in VC (Back end)	Task	Minor	INT TESTING	-
FLICM-579	[NC][Manufacturing-RM] Increase loading frequency - Development & testing - IP Part	Task	Minor	UNDER DEVELOPMENT	-
FLICM-587	[GBU] Rollout	Epic	Minor	READY FOR DEVELOP...	-