

Sprint 23 Report

Sprint Report

FL ICM Sprint 23 Report			
Date	09 Sept 2022		
Start	29 Aug 2022	End	09 Sept 2022
Sprint Goal (s)	1- Close dev of energy bucket for NVC and SpP 2- Finalize the TS roll out on manuf side 3- Start and define next steps for TS & sales rev + Aroma manuf roll out		
Completed Story Points	The Squad is not using story points yet.		
Summary	<add a summary of the main focus in the sprint> for example, "In this sprint, the squad was primarily focused on": <ul style="list-style-type: none"> To make sure that the [Monthly support to generate file and load price advisor is done for the month of September] Energy Novecare Add a group of activities from Dynasys on the [TS][NC] Sales SaP active price in PAM control towers bug 631 		
Comments	<add any other comment or vital updates you would like to share with key users or stakeholders> <ul style="list-style-type: none"> I and the PO are working constantly to make sure that Jira is properly updated with the right columns and simplified enough to keep everyone aligned with what needs to be delivered at the end of the sprint Struggles with the backlog as the functional analyst work parallel to the developers in an Active Sprint (meeting with Ola to suggest ways of achieving that so that the backlog can show what is being done by FA's in the sprint) which will help us improve our Wow The introduction of Jira is going to make it easy to educate the squad on the use of Story point in the near future Working on the PI planning in preparation for Q4 		

Sprint Report						Test View	...	
Status Report		TIME					* Issue added to sprint after start time	
Completed Issues						View in Issue Navigator		
Key	Summary	Issue Type	Priority	Status	Story Points (-)			
FLICM-399	[TS][NC][Sales] Add group of activity from Dynasys	Epic	Minor	DONE	-			
FLICM-617 *	[NC][Sales Revenue Query] Check PAM control tower dashbaord vs Sales Revenue Query	Story	Minor	DONE	-			
FLICM-626	[Retro 21] Take into account freezing period/ testing phases of other squads in the delivery plan	Task	Minor	DONE	-			
FLICM-627	[Retro 21] Transport impact to be forecasted - There is no way to test what has been developed	Task	Minor	DONE	-			
FLICM-631 *	[NC][FL Sales Query] Bug - SAP table ZSD_ICM_PRICING - is returning inactive Price Condition	Bug	Highest	DONE	-			
FLICM-633 *	[NC] [Manufacturing-RM]Buy and Sell products - Bug fixing	Bug	Minor	DONE	-			

Issues Not Completed

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (-)
FLICM-445	[NC] [Manufacturing Energy] UAT & Bug fixing	<input checked="" type="checkbox"/> Task	↑ Minor	READY FOR DEVELOPMENT	-
FLICM-470	[SpP] [Manufacturing Energy] UAT & Bug fixing	<input checked="" type="checkbox"/> Task	↑ Minor	INT TESTING	-
FLICM-586	[TS][NC][Sales] Add group of activity from Dynasys - Prepare UAT	<input checked="" type="checkbox"/> Story	↑ Minor	INT TESTING	-
FLICM-592	[SpP][Manufacturing - Energy] Include energy forecast - Developement & testing including Manufacturing DSO	<input checked="" type="checkbox"/> Story	↑ Minor	UNDER DEVELOPMENT	-
FLICM-598	[NC][Manufacturing - RM] Correction on Material inventory unit price	<input checked="" type="checkbox"/> Story	= Medium	INT TESTING	-
FLICM-622	(NC) Monthly support to generate file and load price advisor - September	<input checked="" type="checkbox"/> Task	= Medium	PO TESTING	-
FLICM-628	Jira Visibility	<input checked="" type="checkbox"/> Story	↑ Minor	UNDER DEVELOPMENT	-
FLICM-629	[SM]User Story Split	<input checked="" type="checkbox"/> Task	↑ Minor	UNDER DEVELOPMENT	-
FLICM-632 *	[NC][FL Sales Query] Bug - BW Sales query using data ZSD_ICM_PRICING - INCOTERMS mismatch	<input checked="" type="checkbox"/> Bug	↑ Minor	INT TESTING	-

Issues Removed From Sprint

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (-)
FLICM-463 *	[SpP] Energy - Can SAP tab 179 be used for Energy calculation - Analysis Master H4 Gsheet vs Icare vs SAP	<input checked="" type="checkbox"/> Task	↑ Minor	UNDER DEVELOPMENT	-
FLICM-522	[NC][Manufacturing-Energy]: Development & testing - Integration of forecast in VC (Back end)	<input checked="" type="checkbox"/> Task	↑ Minor	DONE	-