

Sprint 21 Retro

EasyRetro

FLICM RETROSPECTIVE BOARD (SPRINT 22)

Prime Directive Kofoworola Edmonds

Set the context of the board here...

Search Sort by order Add Share Settings

What went well (We nailed it)	What to improve on (Oops!)	Action Item
we did that	We were not able to do that	we will do better next time
Improving the way we manage Jira	delay on alignment with the TS users	Take into account freezing period / testing phases of other squads in delivery plan
Functionnal documentation updated	Take into account freezing period / testing phases of other squads in delivery plan	Transport impact to be forecasted (in fact no way to test what has been developed)
transport to quality of "Add group of activity" to BWQ	Transport impact to be forecasted (in fact no way to test what has been developed)	
Roadmap in Jira has improved visualisation	In addition to business logic agreement Price Determination, I should have written functional specs at the same time. Worried on timing impact now	
Deliveries planned on time	Update links /docs in Jira	