


PT Sprint 21 Report

PT Sprint 21 Report			
Date	18 Aug 2022		
Start	02 Aug 2022	End	18 Aug 2022
Sprint Goal(s)	<ul style="list-style-type: none"> Finalize PAM moving forward with VPV 		
Completed Story Points	Committed - 39 Completed - 23		
Summary	<add a summary of the main focus in the sprint> for example, "In this sprint, the squad was primarily focused on": <ul style="list-style-type: none"> <you can capture high-level summary in bullet-points> for example: High-level architectural design to support the standard xxxxxxx 		
Comments	<add any other comment or vital updates you would like to share with key users or stakeholders>		



Status Report

TIME

* Issue added to sprint after start time

Completed Issues

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (23)
PT-341	Novicare - PAM Control tower - Add Volumes & SAP Unit price from new query	Story	High	READY FOR UAT	2
PT-423	PAM Control tower - "Back End Campaign" for Novicare - inputs from post mortem	Story	High	READY FOR UAT	2
PT-644 *	Aroma - Order Type information	Story	Minor	READY FOR UAT	2
PT-646	PAM Control Tower - Feedback from EMEA Campaign	Story	Highest	READY FOR UAT	2
PT-675	PAM Control tower - Cost of transfer clarification	Story	Highest	READY FOR UAT	2
PT-695	PAM Control Tower - Change DC TO EUR for Order prices	Task	High	READY FOR UAT	2
PT-701 *	Perform gap analysis of dimensions in My Data Report vs Report of CRM Analytics	Task	Minor	READY FOR UAT	5
PT-725	PAM Control tower - "Back End Campaign" for Novicare - inputs from post mortem (part 2)	Story	High	READY FOR UAT	5
PT-727	Gap BOM vs Price advisor - user feedback (related to PAM campaign)	Bug	Highest	READY FOR UAT	-
PT-735 *	Mydata Report- Add "Mode of transport " dimension - PAM NAM campaign	Story	Minor	READY FOR UAT	1
PT-736 *	PAM NAM Campaign - PO test Feedback -Gap analysis Avg Vc exw	Bug	Highest	READY FOR UAT	-

Issues Not Completed

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (14)
PT-521	NC Campaign Tracking - Detailed table by CPC - My DATA Report	Story	High	INT TESTING	1
PT-673	NC Campaign Tracking - Add Execution Gap at quoted price on the waterfall	Story	Low	INT TESTING	5
PT-723	VPV - QTD & MtM calculation	Task	Highest	UNDER DEVELOPMENT	8
PT-737 *	PAM NAM Campaign - PO test Feedback -Gap Avg Vc exw (consistency)	Bug	High	PO TESTING	-

Issues completed outside of this sprint

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (3)
PT-703	Confirm the source of information for customer segmentation and inform if there is any improvement possible	Task	Minor	CLOSED	3

Issues Removed From Sprint

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (10)
PT-632	VPV - H4 Mapping on new product for equivalent of grades/customers(and others depend fields to be reviewed)	Story	Minor	READY FOR DEVELOP...	5
PT-692 *	the ship to code 2037907 IS uner the label Henkel Capital and should be under the label P&G SG	Bug	High	TECHNICAL DESIGN	-
PT-704	Sales & Pricing evolution & My Data report :Add BFR06 information (same locations as budget : volume, sales, unit price)	Story	Medium	READY FOR DEVELOP...	5