

Sprint 14 (09/07/2022 - 09/17/2022)

Sprint Report

Sprint 16			
Date	09/07/2022 - 09/17/2022		
Start	09/07/2022	End	09/17/2022
Sprint Goal(s)	<add the summary of th goal(s) and objective(s)		
Comments	https://docs.google.com/presentation/d/19lsQ2fFzRy6q-_eSHs9oCzkc7Er5zaHV91WqsmWNYog/edit?usp=sharing		
Link to Jira	https://solvayagile.atlassian.net/jira/software/c/projects/AO/boards/382		

Issues Status Report

Sprint: AO Sprint 14


1-3 of 3

Columns

T	Key	Summary	Assignee	Reporter	P	Status	Created	Updated	Test Result	Description
	AO-215	As a Hiring Manager, if I have questions or I see my onboarding is not progressing as expected, I want to talk to experts and I don't care about complexity behind (SBS, DT, HR, etc...)	Unassigned	mehdi.bendahou-ext		↑ TO DO	07/Sep/22	19/Oct/22		
	AO-210	As a manager, I need to receive custom information about next steps / Onboarding when the Recruitment is completed	Unassigned	mehdi.bendahou-ext		↑ TO DO	07/Sep/22	17/Oct/22		Working group to discuss and agree with proposition to enhance this part of the process
	AO-205	As a manager, I want to be autonomous with clear step by step guide to complete my tasks in 10 minutes	Unassigned	mehdi.bendahou-ext		↑ TO DO	07/Sep/22	19/Oct/22		Working group to discuss and agree with proposition to fusion the 3 following materials: WIKI Employee Journey Cheat Sheet - Infographic OnePager Visual Design

1-3 of 3

Cumulative Flow Diagram



Velocity Chart

