


Sprint 11 (04/11/2022 - 05/06/2022)


Sprint Report

Sprint 11	
Date	04/11/2022 - 05/06/2022
Sprint Goal(s)	Achieve Current Qlicksens Boards
People Involved	NUEZ Eric, Antonio SANCHEZ, Gilles Madjarian, Mehdi Bendahou, Rui Martins, Fanny Douchet, Laura Clement, Paul Thorax, Thomas Anguenot, Gregoire VIGNAT, Hugo Fradique, Sandra Pereira
Link to Jira	https://solvayagile.atlassian.net/jira/software/projects/QR/boards/279/reports/burndown

Burndown Chart



Velocity



Issues Status Report

ID	Summary	Assignee	Reporter	#	Open	Resolved	Updated	Test Result	Labels
SR-482	Tasks in testing by solvy	Unassigned	Laura Clement	1	DONE	05/May/22	05/May/22	None	None
SR-481	PH - Documentation	Fanny Douchelet-est	Fanny Douchelet-est	1	DONE	05/May/22	02/Jun/22	None	None
SR-473	CM - Side-Alt transfer Internal Sales to hot Sales	Fanny Douchelet-est	Fanny Douchelet-est	1	DONE	05/May/22	10/May/22	None	None
SR-488	CAREX - Switch GBU to new BFC query (monthly sales)	Thomas Angouant-est	Laura Clement	1	DONE	28/May/22	03/May/22	None	None
SR-484	CADEX - Correct GBU based on the WBS& and Plant Code	Paul Theriault-est	Thomas Angouant-est	1	DONE	28/May/22	08/May/22	None	None
SR-489	Synchronization strings between B&B and Q&R (P&M: Eric Rusterizer + Thomas Angouant)	Thomas Angouant-est	Eric MUEZ	1	DONE	28/May/22	08/May/22	None	None
SR-481	B&M Documentation	Fanny Douchelet-est	marth.bendibou-est	1	TESTING BY SOLVAY	10/May/22	28/Oct/22	None	None
SR-447	CM - Review of mapping hierarchy (p&e and)	Fanny Douchelet-est	Thomas Angouant-est	1	DONE	10/May/22	28/May/22	None	None
SR-448	CM - Review of mapping hierarchy (customer and)	Fanny Douchelet-est	Thomas Angouant-est	1	DONE	10/May/22	22/May/22	None	None
SR-438	RM - Focus on top absorption variance improvement	Paul Theriault-est	Laura Clement	1	DONE	04/May/22	22/May/22	None	None
SR-437	RM - Focus on top absorption variance improvement	Paul Theriault-est	Laura Clement	1	DONE	04/May/22	03/Jun/22	None	None
SR-434	RM Effort - bridge to RM - Add comparison vs BFC data	Paul Theriault-est	Laura Clement	1	DONE	04/May/22	03/Jun/22	None	None
SR-434	RM Effort - bridge to RM effort improvement	Paul Theriault-est	Laura Clement	1	DONE	04/May/22	03/Jun/22	None	None
SR-433	RM Effort - project Prothelo improvement	Paul Theriault-est	Laura Clement	1	DONE	04/May/22	22/May/22	None	None
SR-431	VC - Testing rate	Laura Clement	Laura Clement	1	DONE	31/May/22	13/May/22	None	None
SR-432	VC - Review the PLANT app in Price effect and final effect	Laura Clement	Laura Clement	1	DONE	23/May/22	19/May/22	None	None
SR-431	PH - Home design	Paul Theriault-est	Laura Clement	1	DONE	23/May/22	13/May/22	None	None
SR-417	PH - Graph Trend	Paul Theriault-est	Laura Clement	1	DONE	23/May/22	19/May/22	None	None
SR-438	CM - V&P - alignment with Pricing dashboard	Fanny Douchelet-est	Laura Clement	1	DONE	19/May/22	19/May/22	None	None
SR-487	VC - New App - Load "MARK" files for the forecasted prices	Unassigned	Laura Clement	1	DONE	19/May/22	03/Jun/22	None	None
SR-344	VC - Energy (soldices) + purchases) - load new query + add screen like raw mat	Paul Theriault-est	Laura Clement	1	DONE	19/May/22	03/Jun/22	None	None
SR-338	CM - Mapping GBU Grouping dimension	Fanny Douchelet-est	Thomas Angouant-est	1	DONE	19/May/22	12/May/22	None	None
SR-332	General - Load new month since 1st day of each month and freeze after 0+6 or 10	Thomas Angouant-est	Laura Clement	1	DONE	19/May/22	08/May/22	None	None
SR-294	CM - New V&P Format including the Sell Fx impact between contemion and transaction	Fanny Douchelet-est	marth.bendibou-est	1	DONE	16/Jun/22	28/May/22	None	None
SR-294	CM - CM Add sales to others GBU	Fanny Douchelet-est	marth.bendibou-est	1	DONE	16/Jun/22	08/May/22	None	None
SR-221	CM - V&P - Additional Graphs (like in pricing)	Fanny Douchelet-est	Laura Clement	1	DONE	16/Oct/21	03/May/22	None	None

Cumulative flow diagram

