


# Sprint 12 (05/06/2022 - 06/03/2022)

## Sprint Report


Sprint 12	
Date	05/06/2022 - 06/03/2022
Sprint Goal(s)	Achieve Current Qlicksens Boards
People Involved	NUEZ Eric, Antonio SANCHEZ, Gilles Madjarian, Mehdi Bendahou, Rui Martins, Fanny Douchet, Laura Clement, Paul Thorax, Thomas Anguenot, Gregoire VIGNAT, Hugo Fradique, Sandra Pereira
Link to Jira	<a href="https://solvayagile.atlassian.net/jira/software/projects/QR/boards/279/reports/burndown">https://solvayagile.atlassian.net/jira/software/projects/QR/boards/279/reports/burndown</a>

## Burndown Chart

Date - May 6th, 2022 - June 3rd, 2022



## Velocity



## Issues Status Report

ID	Summary	Assignee	Reporter	P	Status	Created	Updated	Test Result	Labels
08-0161	CM - Change variable cost variance formula for CM	Fanny Douchelet-ext	Fanny Douchelet-ext	P	Done	01Jun22	02Jun22	None	...
08-0163	CM - CO Material group not assigned	Fanny Douchelet-ext	Fanny Douchelet-ext	P	Done	31May22	14Jun22	None	
08-0166	Optimize Variable cost Layout LHM Yield and Price effect on summary view	Laura Clement	Laura Clement	P	Done	30May22	03Jun22	None	
08-0165	CM - Correct Extra OBU flag for specific record	Fanny Douchelet-ext	Thomas Langenot-ext	P	Done	20May22	31May22	None	
08-0168	CM - Budget SP wrong Product value	Fanny Douchelet-ext	Fanny Douchelet-ext	P	Done	18May22	27May22	None	
08-0167	CM - Product to exclude when clicking on CM (all views)	Fanny Douchelet-ext	Fanny Douchelet-ext	P	Done	18May22	03Jun22	None	
08-0166	VC - Issue P17 var for NPFS legal company (overhead) (evolution)	Paul Thorez-ext	Paul Thorez-ext	P	Done	13May22	23Jun22	None	
08-0166	VC - Compute Price effect vs Standard	Laura Clement	Laura Clement	P	Done	16May22	03Jun22	None	
08-0164	CM - New mapping for Segment Axis	Fanny Douchelet-ext	Fanny Douchelet-ext	P	Done	13May22	31May22	None	
08-0162	VC - Give possibility to see the Yield at material level (without single group)	Laura Clement	Laura Clement	P	Done	13May22	17May22	None	
08-0168	PHL - reload data March 22	Thomas Langenot-ext	Thomas Langenot-ext	P	Done	17May22	18May22	None	
08-0167	CM - Reconciliation view 2022 data	Fanny Douchelet-ext	Fanny Douchelet-ext	P	Done	10May22	10May22	None	
08-0168	VC - Add AI for Coats (CT)	Thomas Langenot-ext	Laura Clement	P	Done	10May22	31May22	None	
08-0163	CM - CM for non ESP flows	Laura Clement	Laura Clement	P	Done	04May22	21Jun22	None	
08-0161	PHL - Documentation	Fanny Douchelet-ext	Fanny Douchelet-ext	P	Done	04May22	03Jun22	None	
08-0178	FC - 3 - PHL additional sheet - trend summary	Paul Thorez-ext	Laura Clement	P	Done	04May22	17May22	None	
08-0178	FC - 3 - Reference for SOBA	Paul Thorez-ext	Laura Clement	P	In Progress	04May22	03Jun22	None	
08-0177	FC - 1 - Reference for Plant	Charlotte Ehrhart-ext	Laura Clement	P	Done	04May22	23Jun22	None	
08-0176	CM - If the step is stopped empty, load the company one instead	Fanny Douchelet-ext	Laura Clement	P	Done	04May22	31May22	None	
08-0173	CM - Add codes with the exchange rate for countries	Fanny Douchelet-ext	Laura Clement	P	Done	04May22	17May22	None	
08-0173	CM - Sidekick transfer Internal Sales to Test Sales	Fanny Douchelet-ext	Fanny Douchelet-ext	P	Done	04May22	10May22	None	
08-0172	CM - TSCM OBU Product Family Update + New computed dimension	Fanny Douchelet-ext	Thomas Langenot-ext	P	Done	04May22	27May22	None	
08-0166	VC - Get the target production qty ratio (for co-product)	Laura Clement	Laura Clement	P	Done	03May22	30May22	None	
08-0166	General - Security at Dashboard level	Paul Thorez-ext	Thomas Langenot-ext	P	Done	03May22	16Jun22	None	
08-0162	Optimize PHL database consolidation steps (TCP project team)	Thomas Langenot-ext	Eric TALEZ	P	Done	29Apr22	16May22	None	
08-0161	S&CM Documentation	Fanny Douchelet-ext	mehdi.bardouh-ext	P	Testing by SOBA	17Apr22	26Jun22	None	
08-0164	CM - WIP versus Budget	Fanny Douchelet-ext	Laura Clement	P	Done	07Apr22	26Jun22	None	
08-0167	RM - Focus on lab absorption variance improvement	Paul Thorez-ext	Laura Clement	P	Done	04Apr22	07Jun22	None	
08-0165	RM Effort - Bridge to RM - Add comparison vs BFC data	Paul Thorez-ext	Laura Clement	P	Done	04Apr22	07Jun22	None	
08-0164	RM Effort - Bridge to RM effort improvement	Paul Thorez-ext	Laura Clement	P	Done	04Apr22	07Jun22	None	
08-0161	VC - Talking rule	Laura Clement	Laura Clement	P	Done	31Mar22	12May22	None	
08-0168	CM - WIP - Alignment with Pricing dashboard	Fanny Douchelet-ext	Laura Clement	P	Done	17Mar22	17May22	None	
08-0164	VC - Base Val - Load "plant" flag for the forecasted prices	Unassigned	Laura Clement	P	Done	17Mar22	03Jun22	None	
08-0164	VC - Energy (produced + purchases) - load new query + add screen like raw mat	Paul Thorez-ext	Thomas Langenot-ext	P	Done	17Mar22	03Jun22	None	
08-0168	CM - Mapping GRU Grouping dimension	Fanny Douchelet-ext	Thomas Langenot-ext	P	Done	17Mar22	12May22	None	...
08-0163	CM - Remove 50x rule for all OBU	Fanny Douchelet-ext	Fanny Douchelet-ext	P	Done	03Mar22	03Jun22	None	
08-0160	VC - Add duration "TDP" to select automatically the corresponding months	Laura Clement	Laura Clement	P	Done	23Jan22	16May22	None	
08-0152	VC - For OBU in Cost Comment 90267 in MD (10000) (for "raw")	Laura Clement	Laura Clement	P	Done	03Jan22	03Jun22	None	
08-0164	CM - Interest Rateport	Fanny Douchelet-ext	Laura Clement	P	Done	03Dec21	03Jun22	None	

## Cumulative flow diagram

