

Travel & Expenses Sprint Report 17


Sprint Report

On this page:

- [Sprint Report](#)
 - [Burndown Chart](#)
 - [Issues Status Report](#)

	29 Nov 2022		
Start	14 Nov 2022	End	25 Nov 2022
Summary	<p>In this sprint we focused on:</p> <ul style="list-style-type: none"> • completing testing for Wave 2 • completing all remaining items from Wave 1 (track card closure and close existing balances) • confirmed requirements for the S. Korea market 		
Comments	<p>We switched to a hybrid (Agile / Waterfall) model where we manage by due date so we don't calculate story points anymore.</p>		

Burndown Chart



Issues Status Report

Status Report

TIME

* Issue added to sprint after start time

Issue ID	Summary	Issue Type	Priority	Status	Story Points (SP)
TE-238	Posting of the central account bank fees (and accounting behind)	Task	Medium	Done	3
TE-488	As an operations leader I want to take further charge request on payments via Concur and P1 for Chile	Story	Medium	Done	6
TE-489	Communication card application process to be sent (switzerland + Australia)	Task	Minor	Done	5
TE-488	Track former provider card closure	Task	Minor	Done	-
TE-504	Organize Call with Solowea management to formalize foreign vendor with HSBC cards for that market	Task	Priority 1	Done	-
TE-620	Close all balances with existing cards for Wave 1	Task	Minor	Done	-
TE-621	Dark communication for Chile	Task	Minor	Done	-