

Pcard Sprint Report 10

Sprint Report

On this page:

- [Sprint Report](#)
 - [Burndown Chart](#)
 - [Velocity Chart](#)
 - [Issues Status Report](#)

Date	04 Oct 2022		
Start	08 Aug 2022	End	29 Aug 2022
Sprint Goal (s)	<p>EMEA - Have a common plan with HSBC/Promaster to have transaction ID available in Promaster (Complete validation of the EDI for EMEA)</p> <p>Brexit: have the 20 ongoing issues resolved for card holders Having UK transactions visible in Promaster</p> <p>Planning next waves (internally)</p> <p>Verify current bank suspension requirements for Wave 2</p>		
Completed Story Points	18		
Sprint report	Sprint 10		
Summary	<p>This sprint was 3 weeks long (a lot of people were on vacation during August - including the SM - so we decided to extend the sprint to 3 weeks).</p> <p>The main takeaways for this sprint were the creation of a visual process for CBCP (company billed, company paid) and the SLA</p>		
Comments	*INSERT VISUAL PROCESS FLOW HERE*		

Burndown Chart

