

# Pcard Sprint Report 7

## Sprint Report

On this page:


- [Sprint Report](#)
  - [Burndown Chart](#)
  - [Velocity Chart](#)
  - [Issues Status Report](#)

	18 Aug 2022		
<b>Start</b>	27 Jun 2022	<b>End</b>	12 Jul 2022
<b>Sprint Goal (s)</b>	Legacy card expenses resolved - Posting of April / May HSBC statements - Align statement cycles between card brokers (US reference, July statement) - Reconcile statements with Promaster expenses - Implement operational communication process - Formalize readiness assessment (handover) between Pcard Admins		
<b>Completed Story Points</b>	9		
<b>Summary</b>	<p>In this sprint, the Squad was focused on:</p> <ul style="list-style-type: none"> <li>• resolving the legacy card expenses</li> <li>• align statement cycles between card brokers</li> <li>• formalize readiness assessments between Pcard Program Admins</li> </ul>		
<b>Comments</b>	It was our first sprint to assign story points		

### Burndown Chart



### Velocity Chart



### Issues Status Report

Key	Summary	Issue Type	Priority	Status	Story Points (SP)
PCARD-23	Create interim process for Posting	Task	High	DONE	8
PCARD-46	As an AP Agent, I want to post Pcard statements in SAP in order to pay providers.	Story	Minor	DONE	1
PCARD-61	Finalize readiness assessment between Admins	Task	Minor	DONE	-