

# Sprint 4

## Sprint Report

Primus - EHS Raw Material Sprint 4			
Date	22 Nov 2022		
Start	02 Nov 2022	End	16 Nov 2022
Sprint Goal(s)	Complete upload of archived data and communicate		
Completed Story Points	The Squad is not yet using story points (T-shirt sizing)		
Comments	<ul style="list-style-type: none"> <li>As of this date, the squad participates in Daily Scrum meetings, Refinement sessions, Sprint Planning and Sprint Review.</li> <li>The squad does not engage in Sprint Retrospectives yet (as from Sprint 5)</li> <li>The Sprint Review takes place during the same time as the Project Team meeting (status meeting with stakeholders)</li> <li>Burndown chart is ...</li> </ul>		

## Burndown Chart

Not available for this Sprint.

## Status Report

### EXAMPLE

Sprint Report						Test View	...
<b>Status Report</b>						* Issue added to sprint after start time	
<b>Completed Issues</b>						<a href="#">View in Issue Navigator</a>	
Key	Summary	Issue Type	Priority	Status	Story Points (-)		
FLICM-590	(NC) Monthly support to generate file and load price advisor	Story	High	DONE	-		
FLICM-591	[NC][Manufacturing-RM] Support buyers for access Analysis Tool	Story	Medium	DONE	-		
FLICM-609 *	[Manufacturing-RM] 5 Dimensions to add	Story	Minor	DONE	-		
FLICM-611 *	[Manufacturing] User requirement doc	Story	Minor	DONE	-		
<b>Issues Not Completed</b>						<a href="#">View in Issue Navigator</a>	
Key	Summary	Issue Type	Priority	Status	Story Points (-)		
FLICM-399	[TS][NC][Sales] Add group of activity from Dynasys	Epic	Minor	TO DO	-		
FLICM-553	UAT & Bug fixing	Story	Minor	TO DO	-		
FLICM-585	UAT & Bug Fixing	Story	High	TO DO	-		
FLICM-586	Prepare UAT	Story	Minor	UNDER DEVELOPMENT	-		
FLICM-587	[TS][Sales] Rollout	Epic	Minor	UNDER DEVELOPMENT	-		
FLICM-598	[NC][Manufacturing - RM] Correction on Material inventory unit price	Story	Medium	INT TESTING	-		