

Sprint Status 3

Knowledge/CSI Sprint 3 Report	
Date	22 May 2023
Start	22 May 2023 End 05 Jun 2023
Sprint Goal(s)	<p><add the summary of the goal(s) and objective(s)></p> <p>Create user Scenarios for PO2 topics</p> <p>setup routine reports</p> <p>Review mis-assigned articles</p> <p>Service owner escalation</p>
Completed Story Points	28 pts
Summary	<p><add a summary of the main focus in the sprint></p> <p>for example, <i>"In this sprint, the squad was primarily focused on":</i></p> <p><i>PO2 activities</i></p> <p><i>Onboarding Arun on PowerBI dashboard</i></p> <p><i>Pop Up tasks</i></p>
Comments	<p><add any other comment or vital updates you would like to share with key users or stakeholders></p> <p>We tried to mitigate on how to better communicate business needs so that the team can know what they need to work on for the Sprint thereby minimizing external interference. Discussion on this to be had in Sprint 3</p>