

[ECo] La Rochelle - Main Page

Project Info	Main stakeholders
Project name: Star Factory iReadiness Site Code: FRVLR GBU: Special Chem Project Manager: Philippe Guichard Project ID: IT12351	
Project Team	
- Alessandra COSTA, Program Manager - Alexandre MORAES, Global Tech Lead - Laurine DESCHAMPS, Global Comm. Mng - Filipa GOUJARD, Star Factory Product Mng	
Phase	
LAUNCHING ASSESSMENT SOLUTION DESIGN DEPLOYMENT HYPERCARE Click on the phase to see steps and follow-up Wave 1	

Framework	
Back ground	Star Factory has defined 42 sites in the 2023 roadmap to initiate the implementation of the digital solutions. The deployment will be divided per wave. <u>This project is to cover wave 1 (14 sites).</u> To support Star Factory ambition, local IT infrastructure bricks must be upgraded to ensure reliable connectivity, applications' performance and delivery of new industrial capabilities. The following domains require major upgrades - Connectivity: - Site connectivity - Internet connectivity - Workplace: - Replacement of end-users devices - New meeting rooms - IT for industrial: - IoT 4G/5G
Vision & Objectives	This initiative is proposed to support Star Factory reach their goal for digital/connected factories providing the IT infrastructure required for Digital maturity , to promote digital transformation, to foster innovation, to improve performance and to increase security. The benefits expected are: More reliable/supported network equipment, connectivity improvement ; new digital capabilities (use of IOT) ; better experience in meeting rooms, user satisfaction improvement regarding IT services, productivity improvement (less disconnection with increase of internet speed) ; guarantee infrastructure scalability and security, ensure service continuity in the event of network failure, wireless plant coverage extension (wifi, 4G/5G-public)
Main Pain points	Refer to the Template Complete your part here

Project

Scope

Pillars	Items	Qty
	Switched	
	WiFi access points	
	Lab PC	
	Mobile devices	
	SD WAN	
	Wifi Access points	
	4G / 5G	
		
	4G/ 5G	
	IoT	

Dependencies, constraints, assumptions

To be filled out by PM

TIMELINE

Coming Soon !