





# 02 Nov 2023, Release version ONE ECO/SCO 1.4.8/1.0.9

## Sprint 50

Platform /Application	Drupal Solvay One																						
Date	02 Nov 2023																						
Release Version	1.4.8/1.0.9																						
Release Status	DONE																						
Drupal Version	10.1.4/10.1.5																						
Issues	<table border="1"><thead><tr><th>type</th><th>key</th><th>summary</th><th>assignee</th><th>reporter</th><th>priority</th><th>status</th><th>resolution</th><th>created</th><th>updated</th><th>due</th></tr></thead><tbody><tr><td colspan="11"> Unable to locate Jira server for this macro. It may be due to Application Link configuration.</td></tr></tbody></table>	type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due	 Unable to locate Jira server for this macro. It may be due to Application Link configuration.										
type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due													
 Unable to locate Jira server for this macro. It may be due to Application Link configuration.																							


### Summary

### All updates for this release

issuekey	summary	issuetype	created	updated	duedate	assignee	reporter	priority	status	resolution
 Unable to locate Jira server for this macro. It may be due to Application Link configuration.										

### Release Report

#### Number of Corrective vs Evolution

 Unable to locate Jira server for this macro. It may be due to Application Link configuration.

#### Number of Issues per Assignee

The screenshot shows a GitHub Actions pipeline for the repository 'drupal-solway-one'. The pipeline is titled 'Merge branch 'develop' into 'release'' and was triggered by a merge request. The pipeline status is 'passed' and it consists of 5 jobs for 'reRelease' in 15 minutes and 9 seconds (queued for 30 seconds). The jobs are as follows:

Status	Job	Stage	Name	Duration	Coverage
passed	#97856 Y release ← B0693770	deploy	deploy	0:00:06.56 # 5 days ago	
passed	#97855 Y release ← B0693770	securityscan	securityscan	0:00:03.56 # 5 days ago	
passed	#97854 Y release ← B0693770	behat_test	behat_test	0:00:05.32 # 5 days ago	
passed	#97853 Y release ← B0693770	unit_test	unit_test	0:00:05.58 # 5 days ago	
passed	#97852 Y release ← B0693770	build	build	0:00:07.02 # 5 days ago	

## Rollback Plan

- **Maintenance mode:** Put site on maintenance mode (1 min)
- **Get ready current database backup** before the release with tag built **tags/1.4.8** (Done in advance)
- **Switch code:** switch release from release tag version **tags/1.4.8** to original tag **tags/1.4.7** (5 min)
- **Sites validation:** validate site code roll backup in production (5 min)
- **DB rollback:** rollback production database version to backup release **tags/1.4.7** (20 mins)
- **Re-index site** for Solar search engine (**45 mins**)
- **Final validation:** validate all sites with rollback (**5 mins**)