

Key Decision Documents

Important decisions taken by the SyWay program are documented as Key Decision Documents (KDDs) and recorded in this Confluence space. This page lists them.

[Create new KDD](#)

Title	State	Changed	Updated by	Updated	Created by
KDD059 - Supply Chain Enterprise Structure	Edited following Approval	Apr 06, 2026	he090908	May 13, 2026	nara2624
KDD084 - SAP EHS Expert Rule replacement	Edited following Approval	May 11, 2026	rout0051	May 11, 2026	chou6696
KDD063 - Sustainability Footprint Management	Edited following Approval	Apr 24, 2026	mflour1	May 04, 2026	schw5616
DD - FUN - 040 Enterprise Structure Design	Pending Design Authority Review	May 13, 2026	roy41702	May 04, 2026	nara2624
KDD093 - Vertex Hosting Solution and additional tools	Approved	Apr 30, 2026	wenn3088	Apr 20, 2026	ruff3954
KDD100 - EDI Solution	Edited following Approval	Apr 16, 2026	ruiz7651	Apr 16, 2026	nara2624
KDD062 - Integration with Transportation Providers	Approved	Apr 28, 2026	vano1404	Apr 15, 2026	vano1404
KDD018 - GAAP Ledgers and Currency Types	Approved	Apr 15, 2026	bech6073	Apr 13, 2026	bech6073
KDD060 - Sales Enterprise Structure - Sales Organization	Pending Stakeholder Review	Apr 22, 2026	mira9974	Apr 08, 2026	nara2624
KDD098 - External Identity Management	Pending SteerCo Review	Apr 21, 2026	wenn3088	Apr 08, 2026	heal5121
KDD080 - Application for Financial Consolidation	Approved	Apr 07, 2026	wenn3088	Apr 07, 2026	zapo2338
KDD086 - SAP S/4H vs LIMS Results Recording	Approved	Apr 01, 2026	poov9117	Apr 01, 2026	medi3654
KDD057 - Business System Location	Approved	Mar 31, 2026	wenn3088	Mar 25, 2026	wenn3088
KDD014 - Future-proof Warehouse Operations	Approved	Mar 25, 2026	wenn3088	Mar 25, 2026	khoo3301
KDD074 - Architecture of SAP GTS	Approved	Mar 04, 2026	wenn3088	Mar 04, 2026	wenn3088
KDD101 - Deployment timing for S/4HANA Treasury Modules	Approved	Mar 31, 2026	wenn3088	Mar 03, 2026	zapo2338
KDD099 - PPM Portfolio Items App Enhancement Approach	Approved	Mar 03, 2026	wenn3088	Mar 03, 2026	conn3427
KDD081 - Emergency Access Management (EAM) / Privileged Access Management (PAM) for SyWay	Approved	Mar 04, 2026	heal5121	Feb 25, 2026	mada3645
KDD038 - Use of GIS in Transportation Management	Approved	Mar 17, 2026	vano1404	Feb 20, 2026	vano1404
KDD055 - Multi-Language Support	Approved	Feb 02, 2026	leig6041	Jan 18, 2026	nara2624
KDD097 - Standardization of Finished Goods Product Hierarchy	Approved	Feb 05, 2026	chie3786	Jan 14, 2026	mira9974
KDD091 - Management of Change (MOC)	Approved	Jan 20, 2026	leig6041	Jan 14, 2026	leig6041
KDD096 - Replacement/integration of Sopheon Accolade with SAP S/4HANA Enterprise Portfolio and Project Management	Approved	Mar 03, 2026	pamoreau	Jan 14, 2026	upad9949
KDD085 - Document Management in the SyWay Solution	Approved	Jan 14, 2026	wenn3088	Jan 14, 2026	wenn3088
KDD089 - Material and Equipment Serialization	Approved	Jan 07, 2026	leig6041	Jan 07, 2026	hear0566
KDD092 - CRM Salesforce Cloud Selection	Approved	Jan 06, 2026	gonz1874	Dec 19, 2025	prat4813
KDD083 - HR Contract Management Solution	Approved	Jan 08, 2026	aror8416	Dec 18, 2025	ayal8560
KDD094 - Opportunity usage for Renewal business	Approved	Jan 06, 2026	webe5395	Dec 17, 2025	webe5395
KDD088 - Delegation of Authority Technical Solution Approach	Approved	Dec 18, 2025	wenn3088	Dec 15, 2025	jain3189
KDD090 - Corporate Environmental Data Reporting	Approved	Feb 11, 2026	wenn3088	Dec 11, 2025	chou6696
KDD011 - Material Master Numbering Alignment	Approved	Feb 02, 2026	wenn3088	Nov 05, 2025	mcca5123
KDD087 - Mobility Solution for Logistics: Pre-built vs Full In-house Build	Approved	Dec 05, 2025	wenn3088	Oct 06, 2025	he090908
KDD082 - Solution for Plants without an MES	Approved	Sept 17, 2025	nica9696	Sept 08, 2025	nica9696
KDD078 - Freight Audit solution for NAM (CASS)	Approved	Aug 06, 2025	wenn3088	Aug 05, 2025	vano1404
KDD004 - Item Identification in Global Track & Trace	Approved	Nov 12, 2025	he090908	Jul 30, 2025	he090908
KDD077 - Supplier Lifecycle and Risk management	Approved	Aug 19, 2025	nara2624	Jul 28, 2025	nara2624
KDD009 - Standardisation of Units of Measure	Approved	Jul 24, 2025	wenn3088	Jul 24, 2025	mcca5123
KDD006 - Deployment Approach for Financial Consolidations	Approved	Jan 09, 2026	zapo2338	Jul 16, 2025	zapo2338
KDD071 - Development System Approach	Approved	Jul 14, 2025	wenn3088	Jul 14, 2025	nara2624
KDD021 - Buyer Performance Measurement	Approved	Jan 08, 2026	nara2624	Jul 09, 2025	mcca5123
KDD079 - Pure Application Replacement - Site Level Reporting	Approved	Jun 20, 2025	dank6918	Jun 18, 2025	nara2624
KDD076 - Indirect Material Cleansing	Approved	Jun 02, 2025	leig6041	Jun 02, 2025	leig6041
KDD075 - Future system to support Treasury activities	Approved	May 30, 2025	wenn3088	May 20, 2025	zapo2338
GBU Definition for SyWay	Approved	May 28, 2025	leig6041	May 15, 2025	nara2624
KDD048 - Way Forward with BluJay	Approved	Jul 22, 2025	vano1404	May 15, 2025	vano1404
KDD073 - Business Process Modelling for Syensqo	Approved	Jun 16, 2025	wenn3088	May 14, 2025	wenn3088
KDD072 - Mobility Application for Enterprise Application Management	Approved	May 07, 2025	wenn3088	Apr 23, 2025	leig6041
KDD007 - E-Invoicing for Regulatory Authorities	Approved	Mar 04, 2025	wenn3088	Mar 04, 2025	hall1226
KDD066 - EDI platforms in the future solution	Approved	Jan 15, 2025	wenn3088	Jan 15, 2025	mcca5123
KDD070 - Deployment Approach for In-House Bank (IHB)	Approved	Nov 27, 2024	zapo2338	Nov 14, 2024	zapo2338
KDD049 - End-to-End Integration of GTS with S/4HANA	Approved	Nov 04, 2024	wenn3088	Nov 04, 2024	bose0443
KDD067 - Deployment Approach of the Budget to Forecast (B2F) Solution	Approved	Nov 27, 2024	zapo2338	Oct 24, 2024	zapo2338
KDD069 - Sustainability Disclosure and Performance	Approved	Nov 06, 2024	schw5616	Oct 17, 2024	schw5616
KDD068 - CRM Platform Selection	Approved	Nov 06, 2024	kuta5905	Oct 16, 2024	kuta5905
KDD064 - Mass Balance and Sustainability Material Tracing	Approved	Oct 21, 2024	schw5616	Oct 09, 2024	schw5616

KDD042 - Mobile Application Framework Selection	Approved	Oct 08, 2024	wenn3088	Oct 08, 2024	wenn3088
KDD065 - Carbon Accounting	Approved	Oct 21, 2024	schw5616	Oct 04, 2024	schw5616
KDD050 - Strategy for MES systems and SAP Digital Manufacturing	Approved	Oct 03, 2024	wenn3088	Oct 03, 2024	nica9696
KDD023 - Production Planning in SAP S/4HANA	Approved	Oct 02, 2024	nica9696	Oct 02, 2024	nica9696
KDD024 - Tax Determination and Tax Reporting in S/4HANA	Approved	Oct 04, 2024	bech6073	Oct 02, 2024	bech6073
KDD051 - Integration of SAP S/4HANA and Maestro for Planning	Approved	Sept 25, 2024	nica9696	Sept 23, 2024	nica9696
KDD058 - Finance Enterprise Structure	Approved	Sept 30, 2024	wenn3088	Sept 18, 2024	nara2624
KDD034 - Improvements to Material Inspection Process	Approved	Sept 19, 2024	nica9696	Sept 17, 2024	nica9696
KDD022 - Multi-dimensional Account-based P&L Reporting	Approved	Sept 26, 2024	wenn3088	Sept 17, 2024	tami4829
KDD053 - EHS Waste Management Process	Approved	Sept 27, 2024	wenn3088	Sept 17, 2024	schw5616
KDD056 - Invoice Management with S/4HANA	Approved	Sept 26, 2024	wenn3088	Sept 16, 2024	mcca5123
KDD047 - Universal Parallel Accounting Approach	Approved	Oct 08, 2024	bech6073	Sept 14, 2024	bech6073
KDD027 - Substitution of SAP MII	Approved	Sept 26, 2024	nica9696	Sept 13, 2024	nica9696
KDD054 - Master Data Approach	Approved	Nov 06, 2024	nara2624	Sept 11, 2024	nara2624
KDD043 - Approach to Labelling	Approved	Oct 02, 2024	he090908	Sept 10, 2024	he090908
KDD030 - SAP Transportation Management version	Approved	Sept 11, 2024	vano1404	Sept 10, 2024	vano1404
KDD044 - Procurement Category Management	Approved	Sept 11, 2024	wenn3088	Sept 09, 2024	rusn1635
KDD045 - Intercompany Recharges and Services	Approved	Sept 26, 2024	wenn3088	Sept 09, 2024	tami4829
KDD046 - Product Hierarchy	Approved	Nov 05, 2025	wenn3088	Sept 09, 2024	gonz1874
KDD052 - Sales Pricing Process	Approved	Sept 11, 2024	kuta5905	Sept 07, 2024	kuta5905
KDD041 - Indirect Procurement using S/4HANA	Approved	Sept 11, 2024	rusn1635	Sept 06, 2024	rusn1635
KDD039 - Financial Delegation of Authority for Workflows	Approved	Sept 26, 2024	nara2624	Sept 02, 2024	nara2624
KDD040 - CRM Platform Approach	Approved	Oct 08, 2024	kuta5905	Sept 02, 2024	kuta5905
KDD017 - Intercompany Processing in the new ERP Solution	Approved	Nov 06, 2024	gonz1874	Aug 29, 2024	nara2624
KDD010 - Maintenance Management Process	Approved	Sept 26, 2024	leig6041	Aug 28, 2024	leig6041
KDD031 - Cross-Company Transport Consolidation	Approved	Sept 27, 2024	vano1404	Aug 26, 2024	vano1404
KDD032 - Resource Scheduling for Enterprise Asset Management	Approved	Sept 30, 2024	leig6041	Aug 23, 2024	leig6041
KDD029 - Reformation of Finance Master Data	Approved	Sept 10, 2024	bech6073	Aug 23, 2024	bech6073
KDD020 - Integration of Project Schedules and Plans with SAP S/4HANA	Approved	Sept 03, 2024	upad9949	Aug 23, 2024	upad9949
KDD037 - SAP S/4HANA Version for Product Compliance	Approved	Sept 26, 2024	schw5616	Aug 22, 2024	schw5616
KDD019 - Simplified Segmental IFRS Reporting in S/4HANA	Approved	Sept 10, 2024	bech6073	Aug 20, 2024	bech6073
KDD002 - Procurement Contract Lifecycle Management	Approved	Aug 21, 2024	rusn1635	Aug 19, 2024	rusn1635
KDD036 - User Access to Enterprise Systems	Approved	Aug 16, 2024	wenn3088	Aug 16, 2024	wenn3088
KDD008 - Transfer Pricing	Approved	Aug 21, 2024	tami4829	Aug 16, 2024	tami4829
KDD033 - Procurement Contract Authoring	Approved	Aug 21, 2024	wenn3088	Aug 15, 2024	rusn1635
KDD035 - Use of Quota Arrangements for Key Suppliers	Approved	Sept 11, 2024	wenn3088	Aug 14, 2024	mcca5123
KDD016 - Mobility Solution Direction for Enterprise Asset Management	Approved	Sept 10, 2024	leig6041	Aug 13, 2024	leig6041
KDD003 - Integrated Project Portfolio Management Solution	Approved	Sept 10, 2024	upad9949	Aug 08, 2024	upad9949
KDD025 - Mobility Solutions in Logistics and Warehouse Management Processes	Approved	Sept 09, 2024	he090908	Aug 08, 2024	khoo3301
KDD028 - Use of Purchase Scheduling Agreements in Syensqo	Approved	Sept 11, 2024	wenn3088	Aug 08, 2024	mcca5123
KDD012 - Product Costing Approach	Approved	Aug 21, 2024	tami4829	Aug 07, 2024	tami4829
KDD026 - SAP S/4HANA Deployment Model	Approved	Aug 23, 2024	wenn3088	Aug 07, 2024	davi4340
KDD015 - Handling Large-Capacity Logistics Sourcing Events	Approved	Aug 21, 2024	rusn1635	Jul 25, 2024	rusn1635
KDD013 - Intercompany Reconciliation in S/4HANA	Approved	Aug 21, 2024	wenn3088	Jul 25, 2024	bech6073
KDD005 - Managing Asset Performance for Maintenance	Approved	Jul 24, 2024	leig6041	Jul 23, 2024	leig6041