

# Our ongoing initiatives

Together, we are here to propel Syensqo forward. Below, you will find the initiatives on which IT is currently planning or delivering on.



## IT is working cross the different GBU's & BSA's on a wide spread of topics.

Below, you will find a live overview of the number of projects we are undertaking across various GBUs, BSAs, and Programs. Additionally, you can view the different topics around which the IT portfolio is centered.

 com.atlassian.sal.api.net.ResponseException: Could not parse json from  
Jira

 com.atlassian.sal.api.net.ResponseException: Could not parse json from  
Jira

## IT is working cross the different project phases to asses and deliver the projects

These below project are currently in the planning phase, where several critical actions need to be undertaken to ensure its successful execution. This phase involves:

1. **Detailed Secure Architecture:** Developing a comprehensive and secure architectural design. This involves analyzing potential security risks and designing robust solutions.
2. **Vendor Assessment:** Conducting thorough evaluations of potential vendors to ensure they meet the project's standards and requirements.
3. **Procurement of Needed Services or Solutions:** Identifying and acquiring the necessary services or solutions that align with the project's goals. This step ensures that all required resources are in place for the project's successful implementation.
4. **Recording Time on Build:** Implementing a system to accurately track and record the time spent on building and developing the project. This helps in monitoring progress and ensuring efficient use of resources.

In addition to these actions, detailed planning of the project is essential. This involves setting clear objectives, defining milestones, allocating resources, and establishing timelines to guide the project from inception to completion [Done in Jira for majority of the projects].

## Our projects which are currently being Planned

key   customfield\_10485   summary   customfield\_10471   customfield\_10852   assignee   due

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

The following projects are being implemented at Syensqo for the first time, often involving new scopes, technologies, or necessary changes.

### Our projects which are currently being implemented

key   customfield\_10485   summary   customfield\_10471   customfield\_10852   assignee   due

---

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---


**A rollout is the process of deploying a solution or initiative** across different parts of an organization, such as specific GBUs, plants, countries, or product ranges. It is needed to ensure **consistent implementation and maximize the value** of existing solutions.

Our Portfolio will focus on “**copy-paste and repeat**” for existing solutions to **reduce administrative** validations. We emphasize the roll-out plan and value, **assuming there are no significant** architectural, cyber, or procurement changes, and no conflicts with the separation timeline or the Re-Build program.

### Our projects which are currently being rolled-out

key   customfield\_10485   summary   customfield\_10471   customfield\_10852   assignee   due

---

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---