

Capex vs Capspend



KPI Owner

François Carette

Performance & Capex Reporting Manager - GEC

D&PS Expert

Marie-Line Ardito

General Description

Capability to have a general view of Capex/Capspend of the past (Y-2, Y-1) the present (Y) and the future (Y, Y+1, Y+2) by GBU

Authorization & Rights

All the accesses must be validated by the

[GBU Capex Coordinators](#)

Authorisations' rights per GBU, Zone or Plant

[Access form](#)

Calculation

Capex Actuals

is the amount paid

If the cost is linked to a purchase order => it's the amount once the invoice has been paid.

If the cost is not related a purchase order => equal to the capspend (GR)

After a project has been approved and created in PS

Capex Actuals are available when Colmar investment project code = the PS project ID

Data are coming from PS

Capex Forecast

is the prevision of capex filled and updated by the GBU into Colmar

Capspend Actuals

is the actual costs (received costs)

it can correspond to :

- Purchase orders, the reception of services/goods (at GR date)
- Stock issue : value of the material (at stock issue date)
- Hours : standard cost defined for each hour.
- Transfers (from Maintenance orders etc...)
- Manual entries (CO document) and other adjustments.

Capspend Forecast

is the prevision of Capspend filled and updated by the GBU into Colmar

Sources

Capex/Capspend Actuals

Capex/Capspend Forecasts

Core query

BW_QRY_MPR_PS014_0011

BW_COLMAR_MVIPCO17_0001

QV query

QVCOLMAR_BW_QRY_MV
PCO17_0002

QVCOLMAR_BW_QRY_MVIPCO17_00
03

Refresh frequency

Daily - full reload

Daily - full reload

Filters

Investment type <> training

Specific Dimensions

- Version : Active version (last version updated in Colmar), Y versions, Y-1 versions
- Project type : Capitalized, Not Capitalized
- Planned : Yes, No (Yes = the forecast amounts are taken into account in the GBU totals)
- Bundle : list of bundles (def + key)
- Project status : Approved (as soon as there is an authorized amount), Not Approved
- Project approval status : Present approval status of the project
- Project approval year : for a bundle, 1st date of approval of the projects of the bundle

Scope

- All the projects entered in Colmar with forecasted budget on the available versions