

Introduction

Due to the complexity of handling Major, Minor & BugFix releases, it's important that the release calendar is strictly followed, in order to ensure that the different actions take place in the correct time, and therefore avoid having an impact (such as delay) in the next actions.

★ Project Readiness Assessment

Major Release

Bugfix & Minor

[illegible]

Minor & BugFix Release Calendar View:

Minor & Bugfix Release Schedule	Week	25-May-2026								1-Jun-2026								8-Jun-2026							
	Dates	24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10	11	12	13	14		
	Days	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S		
Minor & Bugfix Release Activities																									
Review List of Minor & Bugfix Release			★	★	★	★				★	★	★	★				★	★	★	★					
Deploy to UAT			▲	▲	▲	▲				▲	▲	▲	▲				▲	▲	▲	▲					
Testing on UAT																									
Rollback Plan Validation																									
Deploy To PROD			🚩	🚩	🚩	🚩				🚩	🚩	🚩	🚩				🚩	🚩	🚩	🚩					
Sanity Testing on PROD																									