Sprint 12 (06/06/2022 - 06/17/2022)

Sprint Report

Sprint 16
Date 06/06/2022 - 06/17/2022
Start 06/06/2022 End 06/17/2022
Sprint Goal(s) = <add the summary of th goal(s) and objective(s)
Comments https://docs.google.com/presentation/d/191sQ2fFzRy6q-_eSHs90Czkc7Er5zaHV91WgsmWNY og/edit?usp=sharing
Link to Jira https://solvayagile.atlassian.net/jira/software/c/projects/AO/boards/382
Sprint: AO Sprint 12 v
1-100f 10 S Columns v
T Key  Summary Assignee Reporter P Status Created ¥ Updated  Test Result Description
) A0-198 Guidelines for Big Managers: how to delegate onboarding Unassigned mehdi.bendahou- * TODO 22/Jun/22 27/Jun/22 oo
process ext
[ A0-182 As HR/DT, | want to track progress on the onboarding jasmien.roets mehdi.bendahou- * TODO 17/May/22 27/Jun/22
experience ext
) A0-159 As hiring manager & newcomer | want to receive an jasmien.roets mehdi.bendahou- ~ TODO 03/May/22 27/Jun/22
automated mail with valid links ext
) A0-157 As facilities manager, | want to receive the necessary, Rapheephand mehdi.bendahou- DESIGN IN PROGRESS 29/Apr/22 27/Jun/22
information to prepare the badge and other material for Day Leauphathanasuak  ext
1
[} A0-144 Simplify onboarding service requests on Service One Roberta Soleira mehdi.bendahou- -~ DESIGN IN PROGRESS 04/Apr/22 27/Jun/22
ext
[ A0-134 Design crossboarding request on Service One jasmien.roets mehdi.bendahou- # DESIGN IN PROGRESS 04/Apr/22 12/Oct/22
ext
) A0-129 As a hiring manager | want to know what are the business Alexandra Casler mehdi.bendahou- = TODO 21/Mar/22 08/Sep/22
apps needed for my newcomer to be productive ext
[J A0-121 As a hiring manager | want to know what | need to do and by Cornelia Anderson  mehdi.bendahou- -~ CLOSED 21/Mar/22  19/Oct/22
when in order to onboard a contractor on Day 1. (Inactive) ext
) A0-102 As a hiring manager | want to know what | need to do and by Carlos Giusti mehdi.bendahou- -~ DESIGN IN PROGRESS 07/Mar/22 27/Jun/22
when in order to onboard an employee on Day 1. ext
) A0-45 As an external newcomer, on Day 11 can access Solvay IT Carlos Giusti Celine Levesque -~ DESIGN IN PROGRESS 10/Jan/22 27/Jun/22 Decision tree that will help hiring manager to request

instances (Google space, laptop other) based on the
guidelines set for externals

Cumulative Flow Diagram

right IT equip and tool based on the type of contract for
external.

Check what's current available, share with the team, and
if not sufficient, create / improve the guidelines
developed by 18th Feb


https://docs.google.com/presentation/d/19IsQ2fFzRy6q-_eSHs9oCzkc7Er5zaHV91WqsmWNYog/edit?usp=sharing
https://solvayagile.atlassian.net/jira/software/c/projects/AO/boards/382
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