
Capex vs Capspend
 

General Description

Capability to have a general view of Capex/Capspend of the past (Y-2, Y-1) the present (Y) 
and the future (Y, Y+1, Y+2) by GBU

Calculation  

Capex Actuals is the amount paid

If the cost is linked to a purchase order => it's the amount once the invoice has 
been paid.

If the cost is not related a purchase order => equal to the capspend (GR)

-------------------------------------------------------------

After a project has been approved and created in PS

Capex Actuals are available when Colmar investment project code = the PS 
project ID

Data are coming from PS

Capex Forecast is the prevision of capex filled and updated by the GBU into Colmar

   

Capspend 
Actuals

is the actual costs (received costs)

it can correspond to :

Purchase orders, the reception of services/goods (at GR date)
Stock issue : value of the material (at stock issue date)
Hours : standard cost defined for each hour.
Transfers (from Maintenance orders etc...)
Manual entries (CO document) and other adjustments.

Capspend 
Forecast

is the prevision of Capspend filled and updated by the GBU into Colmar

Sources Capex/Capspend Actuals Capex/Capspend Forecasts

Core query BW_QRY_MPR_PS014_0011 BW_COLMAR_MVIPCO17_0001

QV query QVCOLMAR_BW_QRY_MVI
PCO17_0002

QVCOLMAR_BW_QRY_MVIPCO17_00
03

Refresh frequency Daily - full reload Daily - full reload

Filters   Investment type <> training

Specific Dimensions

 

 

 

 

 

 

 

 

 

 

 

KPI Owner

François Carette

 Performance & Capex Reporting Manager - GEC

D&PS Expert

Marie-Line Ardito

Authorization & Rights

All the accesses must be validated 
by the

GBU Capex Coordinators

Authorisations' rights per GBU, 
Zone or Plant

Access form   

https://sites.google.com/a/solvay.com/colmar/contacts/gbu-capex-coordinators?pli=1
https://jfe.qualtrics.com/form/SV_9MjnvJNmiv4W1BH


Version : Active version (last version updated in Colmar), Y versions, Y-1 versions
Project type : Capitalized, Not Capitalized
Planned : Yes, No (Yes = the forecast amounts are taken into account in the GBU totals)
Bundle : list of bundles (def + key)
Project status : Approved (as soon as there is an authorized amount), Not Approved
Project approval status : Present approval status of the project
Project approval year : for a bundle, 1rst date of approval of the projects of the bundle

Scope

All the projects entered in Colmar with forecasted budget on the available versions
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