

Sprint 11 (05/23/2022 - 06/03/2022)

Sprint Report

Sprint 16			
Date	10/03/2022 - 10/17/2022		
Start	10/03/2022	End	10/17/2022
Sprint Goal(s)	<add the summary of th goal(s) and objective(s)>		
Comments	https://docs.google.com/presentation/d/19IsQ2fzRy6q-_eSHs9oCzkc7Er5zaHV91WqsmWNYog/edit?usp=sharing		
Link to Jira	https://solvayagile.atlassian.net/jira/software/c/projects/AO/boards/382		

Issues Status Report

Sprint: AO Sprint 16


1-8 of 8

Columns

T	Key	Summary	Assignee	Reporter	P	Status	Created	Updated	Test Result	Description
	AO-234	As a Manager, I want to declare Day-1 changes easily in HR system and this gets replicated to DT Service One, so I don't need to declare it again	Carlos Giusti	mehdi.bendahou-ext		DESIGN IN PROGRESS	13/Oct/22	19/Oct/22		
	AO-225	Update the HR User Guide materials that are linked in HR Wiki	Sarah Baroncini	mehdi.bendahou-ext		DESIGN IN PROGRESS	03/Oct/22	19/Oct/22		
	AO-224	As a manager of external newcomer, I want to onboard my newcomer in 2 days	Carlos Giusti	mehdi.bendahou-ext		DESIGN IN PROGRESS	03/Oct/22	19/Oct/22		
	AO-223	As DT/SBS experts, I want to engage with my colleagues and get the issues / escalations fixed	Bruno Rodrigues	mehdi.bendahou-ext		DESIGN IN PROGRESS	03/Oct/22	19/Oct/22		
	AO-221	EC User guide for New Hires / Onboardees	Alexandra Casler	mehdi.bendahou-ext		DESIGN IN PROGRESS	19/Sep/22	19/Oct/22		
	AO-215	As a Hiring Manager, if I have questions or I see my onboarding is not progressing as expected, I want to talk to experts and I don't care about complexity behind (SBS, DT, HR, etc...)	Unassigned	mehdi.bendahou-ext		TO DO	07/Sep/22	19/Oct/22		
	AO-210	As a manager, I need to receive custom information about next steps / Onboarding when the Recruitment is completed	Unassigned	mehdi.bendahou-ext		TO DO	07/Sep/22	17/Oct/22		Working group to discuss and agree with proposition to enhance this part of the process
	AO-205	As a manager, I want to be autonomous with clear step by step guide to complete my tasks in 10 minutes	Unassigned	mehdi.bendahou-ext		TO DO	07/Sep/22	19/Oct/22		Working group to discuss and agree with proposition to fusion the 3 following materials: WIKI Employee Journey Cheat Sheet - Infographic OnePager Visual Design

1-8 of 8

Cumulative Flow Diagram



Velocity Chart

