

# Project related to MAGD activity

Projects related to MAGD activities 2017 Q2		
On Budget & On Time	50%	Target 45%
On Budget	100%	80%
On Time	50%	50%
Number of Projects	2	

## Process Owner

[Nathalie Brunet Hilmoine](#)

MAGD & PPMO Manager

## D&PS Expert

[Sophie Maillet](#)

## General Description

Overview of all the projects related to the Mergers Acquisitions Growth Divestitures (acquisitions, JV, divestitures projects worldwide)

## Target Users

- SBS Management Comitee
- CRM / BRM
- GBUs Directors

## Authorization & Rights

All the accesses must be validated by the

[SBS General Manager](#)

[Access form](#)

Calculation	
On time	Projects closed during the quarter (based on the "end date") vs the "planned end date"
On budget	Projects closed during the quarter (based on the "end date") vs the "Budget Reference"
On budget & on Time	Projects closed during the quarter (based on the "end date") which are on time and on budget

Sources	MAGD Project closed & Project on time
Core query	Accolade
QV query	<ul style="list-style-type: none"> <li>• SGM_MERGED_PROJECTMETRICS_15.qvd</li> <li>• SGM_PROJECTMETRICS_62.qvd</li> </ul>
Filter	Accolade -> PMO_CATEGORY='*2*' Controlling allocation : <> none cons. company
Refresh frequency	Daily - working days (full reload - 2 years)

## Scope

- Current year